

Prepared by:		T.Bhasker		
Date:		14.8.20		
Site:		MGA		Date
Requisition No	Requisition Date	Material Descsription	Purchase Manager - Remarks	Material delivered?
100197	21.7.20	Shoe Rack	PO no 69403	
100220	6.8.20	Tuff Stuff Cleaner	On line purchase	
100218	4.8.20	Grills	Ready with SSLP pick it	
100179	4.7.20	Sliding Windows	Partly delivered balance pick it from SSLLP	
100187	10.7.20	MS Sq Pipe	Delevered	
100212	22.7.20	Chimney	Follow up with Supplier	
100199	21.7.20	Measurment Boxes	Delevered	
100226	10.8.20	Stationery	Delevered	