

Report - Details of possession.									
Project Name:		Silver Oak Villas		Prepared By:		Date:		28-Jul-20	
Block / Phase:		Villa nos 1 to 95.		Purshotham		Handover date mentioned in possession letter.		Actual date of possession given.	
Villa / Flat No.	No. of bedrooms	Customer name		Sale III QC report date	Stage IV completed? (Yes / No)	Given for wood work? (Yes / No)	Possession letter issued by CR? (Yes / No)	Actual date of possession given.	Villa occupied by owner / tenant? (Yes / No)
1	2 BHK	Mrs. K. Mamatha/ Mr. Balraj		27.04.19	yes	Yes	Yes		
2	2 BHK	Mr.Paul Raj Choudary		29.04.19	yes	Yes	Yes	03.03.20	
3	2 BHK	Mr. Muvva Bharathi		30.04.19	No	Yes	Yes	06.09.19	30.09.19
4	3 BHK	E. Prabhakar reddy		27.04.19	Yes	Yes	Yes	31.03.20	
5	3 BHK	Mr. Usha Rani		30.04.19	No	Yes	Yes	05.10.19	10.11.19
6	2 BHK	Mr.P. Anandan		21.05.16	Yes	Yes	Yes	30.11.19	15.11.19
7	2 BHK	Mr. Thekuri Jitendra		27.05.19	Yes	Yes	Yes	30.11.19	30.11.19
8	2 BHK	Mr. Adarsh		24.05.19	Yes	Yes	Yes	30.11.19	YES
9	2 BHK	Mr. K. Veeresh		24.05.19	No	Yes	Yes	29.5.2020	15.06.20
10	2 BHK	Mr. K. Ravi		04.05.19	No	Yes	Yes		
11	3 BHK	Mrs. Sunitha Choudhary		28.11.18	No	Yes	Yes		
12	2 BHK	Mr. Abhay Sekhar		12.06.19	Yes	No	Yes	10.09.19	30.09.19
13	2 BHK	Mr. Shank Sankar Meeja		27.05.19	Yes	No	Yes	10.19.19	30.09.19
14	2 BHK	Mr. Abdul Khader		04.06.19	Yes	No	Yes	25.12.19	NO
15	2 BHK	Mr. Jagannadha Raviteja		28.05.19	No	Yes	Yes		
16	2 BHK	Mr. D. Chakraborty Reddy		28.05.19	No	Yes	Yes		
17	2 BHK	Mr. Surya Venkateshwara		17.10.19	Yes	Yes	Yes	20.1.20	04.03.20
18	2 BHK	Mr. Kanaka Rao		17.08.20	Yes	Yes	Yes	14.02.20	14.3.20
19	3 BHK	Mr. Shankar Kartek		05.11.19	Yes	Yes	Yes	20.3.20	20.03.20
20	2 BHK	Ch. Ramesh		02.11.19	Yes	Yes	Yes	20.11.19	20.11.19
21	4 BHK	Mr. Rama Krishna		18.11.19	Yes	Yes	Yes	15.06.20	
22	2 BHK	Col. B. V. Nandu/ Mr. Varun Nandu		18.09.19	Yes	No	Yes	10.09.19	10.10.19
23	2 BHK	Mr. Nithin Kumar		06.09.19	Yes	No	Yes	31.3.20	
24	4 BHK	Mrs. Sujatha/ Mr. Shanker		11.09.19	No	Yes	Yes	20.3.20	06.06.20
25	2 BHK	Mr. Anand Sharma		25.06.19	No	Yes	Yes	29.02.20	18.03.20
26	2 BHK	Mr. Bhaskar Reddy		26.06.19	Yes	Yes	Yes	01.10.19	20.10.19
27	2 BHK	Mr. T. Ramakrishna		02.07.19	Yes	No	Yes	29.2.20	13.03.20
28	2 BHK	Mr. Sankar Santhiah		13.01.20	Yes	No	Yes		
29	Mortgaged	N/A							
30	Mortgaged	N/A							

APPROVED BY
26 AUG 2020
K. PURSHOTHAM
ASST. PROJECT MANAGER

Certified by:
Moenshri
Asst. Engineer
SILVER OAK VILLAS LLP

Villa / Flat No.	No. of bedrooms	Customer name	Sale III QC report date	Stage IV completed? (Yes / No)	Given for wood work? (Yes / No)	Possession letter issued by CR? (Yes / No)	Handover date mentioned in possession letter.	Actual date of possession given.	Villa occupied by owner / tenant? (Yes / No)	Remarks
31	Mortgaged	N/A								
32	Mortgaged	N/A								
33	2 BHK	Mr. Y. Maheswara								
34	2 BHK	Mr. Ravi Kanti								
35	3 BHK	Mr. S. T. Venkateshwar								
36	2 BHK	Mr. Satish Kumar	04.03.20		Yes	Yes	10.07.20	19.06.20	Yes	
37	2 BHK	Mr. Y. Sudheer								
38	4 BHK	Mrs. Uddapati Thanoja								
39	3 BHK	Mrs. Manogna								
40	2 BHK	Mrs. Malika/ Mureleshwar Rao	15.05.20		Yes					
41	3 BHK	Mrs. Anushe/ Mr. Sunil Kumar	17.01.20	Yes	Yes	Yes	22.01.20	15.2.20	Yes	
42	3 BHK	Mr. Lakshmi Prasad	18.07.20			Yes	05.08.20			
43	2 BHK	Mr. Shaik Abdul Raheem								
44	4 BHK	Mr. G. Sandeep								
45	2 BHK	Mr. Sadalah								
46	2 BHK	Mr. Balakrishna	20.02.20		Yes					
47	4 BHK	Mr. Pandu								
48	3 BHK	Mr. K. Srinivas/ Mrs. Sh Valli	19.06.20							
49	3 BHK	Mr. P. G. Prakash Rao	25.06.20							
50	2 BHK	Mr. Sumit	19.03.20			Yes				
51	2 BHK	Mr. Praveen Kumar								
52	2 BHK	Mrs. Sreevalli								
53	2 BHK	Mr. K. G. Venkalah	30.07.20							
54	3 BHK	Mr. Vishwanathan								
55	3 BHK	Mr. Maheshwaran								
56	3 BHK	Mr. S. B. Aravind								
57	3 BHK	Mr. Chandra Sekhar								
58	2 BHK	Mrs. Anuradha								
59	3 BHK	Mr. Kiran Kumar								
60	3 BHK	Mr. Sanyasirayana								
61	3 BHK	Mrs. Buddha Rulmani								
62	2 BHK	Mr. Suresh Kumar								
63	2 BHK	Mr. T. V. L. N. Pavan Phani								

APPROVED BY
26 AUG 2020
K. PURSHOTHAM
ASST. PROJECT MANAGER

Villa / Flat No.	No. of bedrooms	Customer name	Sate III QC report date	Stage IV completed? (Yes / No)	Given for wood work? (Yes / No)	Possession letter issued by CR? (Yes / No)	Handover date mentioned in possession letter.	Actual date of possession given.	Villa occupied by owner / tenant? (Yes / No)	Remarks
64	2 BHK	Mr V. Raghupathi Reddy								
65	2 BHK	Mr. M. Nagaraju								
66	2 BHK	Mr. Venu Madhav								
67	3 BHK	Mrs. Gayathri	01.06.20							
68	3 BHK	Mr. Sarkar Amit								
69	2 BHK	Mr. Aditya Singh Manral								
70	3 BHK	Mrs. V. Pavithra Ba/Mr. Kiran kumar								
71	2 BHK	Mr. U. T. Raju								
72	2 BHK	Mr. Shiva Prasad Ravikanti								
73	4 BHK	Mr. Sri Ramoju Vijaya Sena								
74	3 BHK	Dr. Baridhi Ravi								
75	2 BHK	Mr. Jupudi Chandrakanth								
76	3 BHK	Mr. Kotla Kishan								
77	3 BHK	Mr. Nalla Rajeshan								
78	2 BHK	Mr. Rajesh Paul	18.06.20							
79	2 BHK	Mr. MVSR Ravi Kanth								
80	3 BHK	Mr. Pattan Yousuf Khan								
81	3 BHK	Mrs. Jyothi								
82	Mortgage	N/A								
83	2 BHK	Mr. Sita Raman/ Mrs. S. Sivani								
84	2 BHK	Mr. K. Hanmath								
85	3 BHK	Mr. K. Akshay								
86	2 BHK	Mr. Praveen kumar								
87	2 BHK	Mr. RVLV Prasad Rao	09.06.20		YES					
88	2 BHK	Mr. Mannohan Raj								
89	2 BHK	Mr. Ishear								
90	3 BHK	Mr. Prabhavathi Prakash Rao								
91	2 BHK	Mr. Bhannu Shiva Prasad								
92	2 BHK	Mrs. Mahal Lakshmi								
93	4 BHK	Kusuma Kumari								
94	2 BHK	Mr. Raj Mogli								
95	Model villa	N/A								

Note: Make separate sheet for each block / phase.

APPROVED BY
26 AUG 2020
K. PURSHOTHAM
ASST. PROJECT MANAGER