

aruna@modiproperties.com

From: "Soham Modi" <sohammodi@modiproperties.com>
Date: 20-11-2018 3:00 PM
To: "aruna" <aruna@modiproperties.com>
Attach: HLI Labor-Status_As on 19-11-18.xlsx
Subject: Fw: HLI labour status

Print

Regards,
Soham Modi

From: nilgiriestate@modiproperties.com
Sent: 20 November 2018 9:58 am
To: sohammodi@modiproperties.com
Reply to: nilgiriestate@modiproperties.com
Cc: ashaiya@modiproperties.com; srinivasakumar@modiproperties.com
Subject: HLI labour status

Respected MD sir,

Please find the attached sheet for HLI labour status as on Dt:19-11-2018

Regards,

G.Srinivasa Kumar
Project Manager | +91 96403 83162 | srinivasakumar@modiproperties.com
Modi Properties Pvt. Ltd. | www.modiproperties.com
5-4-187/ 3 & 4, M G Road, Secunderabad - 03 | +91 40 66335551
Don't just buy a flat or villa! Buy a great lifestyle!
We build affordable flats & villas in gated communities.

20-11-2018

Home Line Infra Labour Status (Civil Works)				
Status as on date:19-Nov-2018				
For the month of Nov-2018				
Team	Mason's Name	V.Nos.	Sch. Dates	Civil Works Status
		100	30-Oct-18	Comp
		113	30-Oct-18	Comp
		120	06-Nov-18	Comp
		125	06-Nov-18	Comp
		121	06-Nov-18	Comp, ATR for main gate
3	Vijaya Rao	124	06-Nov-18	Comp
	Chiranjivi	106	20-Nov-18	95% Plastering work comp
	Ashok			
4	Batla	105	20-Nov-18	95% Plastering work comp
	Mosha	122	20-Nov-18	Comp
	Yadavan			
5	Moshaih	114	24-Nov-18	Plastering under progress
	Peturu	118	27-Nov-18	Plastering under progress
	Raidu	127	30-Nov-18	Brick Work comp
	Alshaih			
6	China Yesu			
	Sonu	119	27-Nov-18	Comp
	Giri	123	18-Dec-18	Plastering under progress
	China Babu			
7	Kummut	104	04-Dec-18	Brick Work progress
	Mittu			
8	Balaram patel	163	12-Feb-18	Brick Work progress
	Ganesh			
	HLI masons	24		
	From our company	2		

Note:

1. Total Masons at site 22 members, 2 or 3 masons are working daily in concreting and patch works
2. The masons are suffling one to another villa as per their requirement with in our schedule priority and their skillness

For the Month of Dec-2018

Status As on date:19-Nov-2018

Team	Mason Name	V.Nos.	Remarks	Sch. Dates
1	Aadam	104	Brick work under progress	04-Dec-18
	Israil	116	Brick work under progress	11-Dec-18
	Venkatesh			
2	Sudhakar	102	Brick work under progress	18-Dec-18
	Chin konda	103	Brick work under progress	18-Dec-18
	Yesu padan	107	Brick work under progress	18-Dec-18
	Peda Babu			
3	Vijaya Rao	108	Brick work under progress	18-Dec-18
	Chiranjivi	123	Brick work under progress	18-Dec-18
	Ashok			
4	Batla	133	Brick work under progress	18-Dec-18
	Mosha	134	Brick work under progress	18-Dec-18
	Yadavan			
5	Moshaih	117		01-Jan-19
	Peturu	144	Brick work under progress	01-Jan-19
	Raidu			
	Alshaih			
6	China Yesu	162	Brick work under progress	01-Jan-19
	Sonu	165	Brick work under progress	01-Jan-19
	Giri			
	China Babu			
HLI masons		21		
From our company		2		