


Nigam Estates

Summary

Prepared by:

Soham

Date : 20-12-17



Plot No	Type	Built-up area	Floors	Present stage of work	Present scheduled date of completion	Scheduled date for RCC completion	Scheduled date for Civil completion	Scheduled date for completion of		Status
								stage I to III	Engg.	
81 AAI	1,175	Single	CIVIL	17-Jan-18	NA	17-Jan-18	28-Mar-18	Akhilesh	Bal due	
82 AAI	1,175	Single	CIVIL	17-Jan-18	NA	17-Jan-18	28-Mar-18	Akhilesh	Bal due	
83 AAI	1,175	Single	CIVIL	17-Jan-18	NA	17-Jan-18	28-Mar-18	Akhilesh	Bal due	
84 AAI	1,175	Single	CIVIL	17-Jan-18	NA	17-Jan-18	28-Mar-18	Akhilesh	Bal due	
85 AAI	1,175	Single	CIVIL	17-Jan-18	NA	17-Jan-18	28-Mar-18	Akhilesh	Bal due	
86 AAI	1,175	Single	CIVIL	17-Jan-18	NA	17-Jan-18	28-Mar-18	Akhilesh	Bal due	
87 AAI	1,175	Single	CIVIL	17-Jan-18	NA	17-Jan-18	28-Mar-18	Akhilesh	Bal due	
88 AAI	1,175	Single	CIVIL	17-Jan-18	NA	17-Jan-18	28-Mar-18	Akhilesh	Bal due	
92 AAI	1,175	Single	CIVIL	17-Jan-18	NA	17-Jan-18	28-Mar-18	Akhilesh	Bal due	
93 AAI	1,175	Single	CIVIL	17-Jan-18	NA	17-Jan-18	28-Mar-18	Akhilesh	Bal due	
94 AAI	1,175	Single	CIVIL	17-Jan-18	NA	17-Jan-18	28-Mar-18	Akhilesh	Bal due	
95 AAI	1,175	Single	CIVIL	17-Jan-18	NA	17-Jan-18	28-Mar-18	Akhilesh	Bal due	
96 AAI	1,175	Single	CIVIL	17-Jan-18	NA	17-Jan-18	28-Mar-18	Akhilesh	Bal due	
97 AAI	1,175	Single	CIVIL	17-Jan-18	NA	17-Jan-18	28-Mar-18	Akhilesh	Bal due	
98 AAI	1,175	Single	CIVIL	17-Jan-18	NA	17-Jan-18	28-Mar-18	Akhilesh	Bal due	
99 AAI	1,175	Single	CIVIL	17-Jan-18	NA	17-Jan-18	28-Mar-18	Akhilesh	Bal due	
80B A2	1,205	Single	CIVIL	17-Jan-18	NA	17-Jan-18	14-Mar-18	Akhilesh	Bal due	
80D A1	1,215	Single	CIVIL	17-Jan-18	NA	17-Jan-18	14-Mar-18	Akhilesh	Bal due	
100 AA2	2,170	Duplex	CIVIL	14-Feb-18	NA	14-Feb-18	25-Apr-18	Akhilesh	Bal due	
80C A1	1,215	Single	CIVIL	14-Feb-18	NA	14-Feb-18	11-Apr-18	Akhilesh	Bal due	
80A A2	1,205	Single	CIVIL	28-Feb-18	NA	28-Feb-18	25-Apr-18	Akhilesh	Unsold	
111 AA2	1,175	Single	CIVIL	7-Mar-18	NA	7-Mar-18	16-May-18	Akhilesh	Bal due	
112 AA2	1,175	Single	CIVIL	7-Mar-18	NA	7-Mar-18	16-May-18	Akhilesh	Bal due	
135 BB1	915	Single	III	12-Dec-17	NA	NA	NA	Akhilesh	Bal due	
136 BB2	915	Single	III	12-Dec-17	NA	NA	NA	Akhilesh	Bal due	
90 AAI	1,175	Single	PLINTH	31-Jan-18	NA	31-Jan-18	NA	Akhilesh	Bal due	
89 AAI	1,175	Single	RCC	31-Jan-18	NA	31-Jan-18	NA	Akhilesh	Bal due	
119 BB1	915	Single	RCC	7-Feb-18	7-Feb-18	18-Apr-18	NA	Akhilesh	Bal due	
120 BB1	915	Single	RCC	7-Feb-18	7-Feb-18	18-Apr-18	NA	Akhilesh	Bal due	
121 BB1	915	Single	RCC	7-Feb-18	7-Feb-18	18-Apr-18	NA	Akhilesh	Bal due	
122 BB1	915	Single	RCC	7-Feb-18	7-Feb-18	18-Apr-18	NA	Akhilesh	Bal due	

Plot No	Type	Built-up area	Floors	Present stage of work		Present scheduled date of completion		Scheduled date for RCC completion		Scheduled date for Civil completion		Scheduled date for completion of stage I to III		Engg.	Status
123	BB1	1,695	Duplex	RCC		7-Feb-18	7-Feb-18	18-Apr-18		Akhilesh		Bal due			
124	BB1	915	Single	RCC		7-Feb-18	7-Feb-18	18-Apr-18		Akhilesh		Bal due			
125	BB1	915	Single	RCC		7-Feb-18	7-Feb-18	18-Apr-18		Akhilesh		Bal due			
126	BB1	915	Single	RCC		7-Feb-18	7-Feb-18	18-Apr-18		Akhilesh		Bal due			
109	AA2	2,170	Duplex	RCC		14-Feb-18	14-Feb-18	18-Apr-18		Akhilesh		Bal due			
110	AA2	1,175	Single	RCC		14-Feb-18	14-Feb-18	18-Apr-18		Akhilesh		Bal due			
113	AA2	1,175	Single	RCC		14-Feb-18	14-Feb-18	18-Apr-18		Akhilesh		Bal due			
114	AA2	2,170	Duplex	RCC		21-Feb-18	21-Feb-18	25-Apr-18		Akhilesh		Bal due			
107	AA2	1,175	Single	RCC		28-Feb-18	28-Feb-18	2-May-18		Akhilesh		Bal due			
108	AA2	1,175	Single	RCC		28-Feb-18	28-Feb-18	2-May-18		Akhilesh		Bal due			
115	AA2	1,175	Single	RCC		28-Feb-18	28-Feb-18	2-May-18		Akhilesh		Bal due			
102	AA2	1,175	Single	RCC		21-Mar-18	21-Mar-18	23-May-18		Akhilesh		Bal due			
103	AA2	1,175	Single	RCC		28-Mar-18	28-Mar-18	30-May-18		Akhilesh		Bal due			
104	AA2	1,175	Single	RCC		28-Mar-18	28-Mar-18	30-May-18		Akhilesh		Bal due			
105	AA2	1,175	Single	RCC		28-Mar-18	28-Mar-18	30-May-18		Akhilesh		Bal due			
127	BB1	915	Single	RCC		4-Apr-18	4-Apr-18	13-Jun-18		Akhilesh		Bal due			
133	BB1	915	Single	RCC		4-Apr-18	4-Apr-18	13-Jun-18		Akhilesh		Bal due			
134	BB1	915	Single	RCC		4-Apr-18	4-Apr-18	13-Jun-18		Akhilesh		Bal due			
116	AA2	2,170	Duplex	RCC		2-May-18	2-May-18	25-Jul-18		Akhilesh		Bal due			
117	AA2	1,175	Single	RCC		2-May-18	2-May-18	4-Jul-18		Akhilesh		Bal due			
118	AA2	1,175	Single	RCC		9-May-18	9-May-18	11-Jul-18		Akhilesh		Bal due			
161	AA1	1175	Single	RCC		30-May-18	30-May-18	22-Aug-18		Akhilesh		Bal due			
162	AA1	1175	Single	RCC		30-May-18	30-May-18	22-Aug-18		Akhilesh		Bal due			
163	AA1	1175	Single	RCC		30-May-18	30-May-18	22-Aug-18		Akhilesh		Bal due			
164	AA1	1175	Single	RCC		30-May-18	30-May-18	22-Aug-18		Akhilesh		Bal due			
165	AA1	2170	Duplex	RCC		30-May-18	30-May-18	22-Aug-18		Akhilesh		Bal due			
166	AA1	2170	Duplex	RCC		30-May-18	30-May-18	22-Aug-18		Akhilesh		Bal due			
153	AA1	2,170	Duplex	RCC		27-Jun-18	27-Jun-18	19-Sep-18		Akhilesh		Bal due			
154	AA1	1,175	Single	RCC		27-Jun-18	27-Jun-18	19-Sep-18		Akhilesh		Bal due			
155	AA1	1,175	Single	RCC		27-Jun-18	27-Jun-18	19-Sep-18		Akhilesh		Bal due			
156	AA1	2,170	Duplex	RCC		27-Jun-18	27-Jun-18	19-Sep-18		Akhilesh		Bal due			
157	AA1	1175	Single	RCC		27-Jun-18	27-Jun-18	19-Sep-18		Akhilesh		Bal due			
158	AA1	1175	Single	RCC		27-Jun-18	27-Jun-18	19-Sep-18		Akhilesh		Bal due			
159	AA1	1175	Single	RCC		27-Jun-18	27-Jun-18	19-Sep-18		Akhilesh		Bal due			
160	AA1	1175	Single	RCC		27-Jun-18	27-Jun-18	19-Sep-18		Akhilesh		Bal due			