

Prepared by:		T.Bhasker		
Date:		29.8.20		
Site:		MGA		Date
Requisition No	Requisition Date	Material Descsription	Purchase Manager - Remarks	Material delivered?
100240	25.8.20	Angle Grinder	Po.no.69954	
100236	25.8.20	RUG	Requistion with MD sir	
100212	22.7.20	Chimney	Ask driver coordinate with Raghu	
100220	6.8.20	TuffStuff Cleaner	Delivery tomorrow	
100235	25.8.20	Vitrified Tiles	Ready at SSLLP (vista Homes)	
100237	25.8.20	Tiles	Ready at SSLLP (MPPL))	
100238	25.8.20	Granite	Ready with SOVLLP in SSLLP	