

Anx - A - Attendance details

Annexure - A - Send Weekly					
Details of labour charges					
Name of contractor:		HOME LINE INFRA			
Company name:		MRGV			
Project name:		BRGV			
Date:	03.09.2020				
Period	From:	27.08.2020	To:	02.09.2020	
Sl. No.	Work Type	Worker Type	Quantity	Rate	Amount
1	Civil work	Mason	-	575.00	-
2	Civil work	Male helper	-	400.00	-
3	Civil work	Female helper	-	350.00	-
4	RCC work	Mason	-	550.00	-
5	RCC work	Male helper	-	400.00	-
6	RCC work	Female helper	-	-	-
7	Earth work	Mason	-	-	-
8	Earth work	Male helper	-	450.00	-
9	Earth work	Female helper	-	400.00	-
10	Electrician	Mason	-	550.00	-
11	Electrician	Male helper	-	400.00	-
12			-		-
13					-
14					-
15					-
16					-
17					-
18					-
19					-
20					-
Total					-
Payment approved by MD:					
Prepared by:					MDs approval
Name	Pushpalatha				
Date	03.09.2020				

Certified by:

Project Manager
MODI REALTY GENOME VALLEY LLP

Certified by:

M. Pushpalatha
Asst. Engineer
B.R.G.V.

Anx - B - Hire charges

Annexure - B - Send Weekly					
Details of hire charges					
Name of contractor:		HOME IINE INFRA			
Company name:		MRGV			
Project name:		BRGV			
Date:		03.09.2020			
Period		From:	27.08.2020	To:	02.09.2020
Sl. No.	Equipment Type	Quantity	Rate	Units	Amount
1	NII				-
2					-
3					-
4					-
5					-
6					-
7					-
8					-
9					-
10					-
11					-
12					-
13					-
14					-
15					-
16					-
17					-
18					-
19					-
20					-
21					-
22					-
23					-
24					-
25					-
Total					-
Payment approved by MD:					
Prepared by:				MDs approval	
Name	Pushpalatha				
Date	03.09.2020				

Certified by:
Certified by:

Project Manager
 MODI REALTY GENOME VALLEY LLP

Certified by:

 M. Pushpalatha
 Asst. Engineer
 B.R.G.V.

Anx - C - Material received

Annexure - C - send weekly									
Details of material received		HOMELINE INFRA							
Name of contractor:		MRGV							
Company name:		BRGV							
Project name:		03.09.2020							
Date:		From: 27.08.2020		To: 02.09.2020					
Period:									
Sl. No	Material type	Received date	Inward no.	Quantity	Units	Rate	Amount		
1	NIL						-		
2							-		
3							-		
4							-		
5							-		
6							-		
7							-		
8							-		
9							-		
10							-		
11							-		
12							-		
13							-		
14							-		
15							-		
16							-		
17							-		
18							-		
19							-		
20							-		
21							-		
22							-		
23							-		
24							-		
Total									
Payment approved by MD:									
Prepared by:									
Name Pushpalatha									
Date 03.09.2020									
Certified by:									
M. Pushpalatha									
Asst. Engineer									
B.R.G.V.									
MDs approval									

MODI REALTY & HOME VALLEY LLP

M. Pushpalatha
Asst. Engineer
B.R.G.V.