Prepared b	oy:	Prabhakar			
Date:		BNC Estates			
Site:		05-09-20			
Requisiti on No	Requisition Date	Material Descscription	Purchase Manager - Remarks	Material delivered?	If material is not delivered - is delay justified?
	List of requisition where items have not been received st site beyond the lead time.				
86157	28.11.19	Sauna	Hold by MD		
86158	28.11.19	Jacuzzi	Hold by MD		
86159	28.11.19	Steam bath	Hold by MD		
List of Red	uisitions wher	re PO/WO is prepard and items have not been rec	ceived at site beyond the lead time		
86186	11.5.20	Copper wire	Hold by MD		