

Anx - A - Attendance details

Annexure - A - Send Weekly					
Details of labour charges					
Name of contractor:		M Venakt raju			
Company name:		MVR Constructions			
Project name:		VOCLLP			
Date:		17 September 2020			
Period		From:	17 September 2020	To:	17 September 2020
Sl. No.	Work Type	Worker Type	Quantity	Rate	Amount
1	Civil work	Mason	15	575.00	8,625
2	Civil work	Male helper	10	400.00	4,000
3	Civil work	Female helper		350.00	-
4	RCC work	Mason		575.00	-
5	RCC work	Male helper		400.00	-
6	RCC work	Female helper			-
7	Earth work	Mason			-
8	Earth work	Male helper		450.00	-
9	Earth work	Female helper		400.00	-
10	Electrician	Mason			-
11	Electrician	Male helper			-
12					-
13					-
14					-
15					-
16					-
17					-
18					-
19					-
20					-
Total					12,625
Payment approved by MD:					
Prepared by:					MDs approval
Name	A Suresh				
Date	17 September 2020				

APPROVED BY

17 SEP 2020

A. SURESH
PROJECT MANAGER

Anx - B - Hire charges

Annexure - B - Send Weekly					
Details of hire charges					
Name of contractor:		M Venakt raju			
Company name:		MVR Constructions			
Project name:		VOCLLP			
Date:		17.09.2020			
Period		From:	10.09.2020	To:	17.09.2020
Sl. No.	Equipment Type	Quantity	Rate	Units	Amount
1					-
2					-
3					-
4					-
5					-
6					-
7					-
8					-
9					-
10					-
11					-
12					-
13					-
14					-
15					-
16					-
17					-
18					-
19					-
20					-
21					-
22					-
23					-
24					-
25					-
Total					-
Payment approved by MD:					
Prepared by:				MDs approval	
Name	A Suresh				
Date	17.09.2020				


APPROVED BY
17 SEP 2020
A. SURESH
PROJECT MANAGER

Annexure - C - send weekly									
Details of material received									
Name of contractor:		M Venakt raju							
Company name:		MVR Constructions							
Project name:		VOCLLP							
Date:		17.09.2020							
Period		From: 10.09.2020		To: 17.09.2020					
Sl. No.	Material type	Received date	Inward no.	Quantity	Units	Rate	Amount		
1							-		
2							-		
3							-		
4							-		
5							-		
6							-		
7							-		
8							-		
9							-		
10							-		
11			5f				-		
12							-		
13							-		
14							-		
15							-		
16							-		
17							-		
18							-		
19							-		
20							-		
21							-		
22							-		
23							-		
24							-		
Total									
Payment approved by MD:									
Prepared by:				Approved by:		MDs approval			
Name	Asuresh								
Date	17.09.2020								

APPROVED BY

17 SEP 2020

A. SURESH
PROJECT MANAGER