

PROJECT NAME:AVR GULMOHAR HOMES					DATE: 31-05-2017	
PREPARED BY		KARNA MEHTA				
S.NO	DATE OF DRAFTING	DATE OF MD'S APPROVAL	VILLA TYPE	TYPE OF DRAWING	DESCRIPTION	INFORCE/CANCELLED
1	02-12-2016	02-12-2016		SITE PLAN	Marking plan of the layout	CANCELLED
2	02-12-2017	09-01-2017		LAYOUT PLAN	Marking plan of the layout	CANCELLED
3	22-12-2017	23-12-2017		LAYOUT PLAN	Where labor quarters are to be made on site	INFORCE
4	22-12-2016	23-12-2016		LABOR QAU RTERS	Plan for labor quarters	INFORCE
5	12-01-2017	12-01-2017		LAYOUT PLAN	Soil testing plan	INFORCE
6	12-01-2017	30-01-2017	A1-SINGLE	SLAB AND BEAM DETAILS	Type A1 - single, double & duplex- Slab and beam drawings	CANCELLED
7	12-01-2017	30-01-2017	A1-DUPLEX/DOUBLE	SLAB AND BEAM DETAILS	Type A1 - single, double & duplex- Slab and beam drawings	
8	12-01-2017	30-01-2017	A2-SINGLE	SLAB AND BEAM DETAILS	Type A2 - single, double & duplex- Slab and beam drawings	
9	12-01-2017	30-01-2017	A2-DOUBLE/DUPLEX	SLAB AND BEAM DETAILS	Type A2 - single, double & duplex- Slab and beam drawings	INFORCE
10	21-01-2017	23-01-2017		LAYOUT PLAN	Road level	CANCELLED
11	21-01-2017	23-01-2017		SECTION DRAWINGS	Boundary wall section details	INFORCE
12	21-01-2017	30-01-2017	A1- SINGLE	STRUCTURAL PLANS	Footings, columns and Plinth beam - Type A1 - SINGLE	CANCELLED
13	21-01-2017	30-01-2017	A1- DUPLEX	STRUCTURAL PLANS	Footings, columns and Plinth beam - Type A1 - double	
14	21-01-2017	30-01-2017	A1-DOUBLE	STRUCTURAL PLANS	Footings, columns and Plinth beam - Type A1 duplex	
15	21-01-2017	30-01-2017	A2- SINGLE	STRUCTURAL PLANS	Footings, columns and Plinth beam - Type A2 - single	
16	21-01-2017	30-01-2017	A2-DOUBLE	STRUCTURAL PLANS	Footings, columns and Plinth beam - Type A2 - double	
17	21-01-2017	30-01-2017	A2- DUPLEX	STRUCTURAL PLANS	Footings, columns and Plinth beam - Type A2 - duplex	INFORCE
18	23-01-2017	23-01-2017		COLOUMN POSITION	Boundary wall coloumn position	INFORCE
19	23-01-2017	23-01-2017		BLOW UP- BOUNDRY WALL	Stieplan boundary wall coloumn position blowup	INFORCE/CANCELLED
20	24-01-2017	30-01-2017	A1- SINGLE	WORKING PLANS	Working plans of Type A1 -single	
21	24-01-2017	30-01-2017	A1-DOUBLE	WORKING PLANS	Working plans of Type A1 - double	CANCELLED
22	24-01-2017	30-01-2017	A1- DUPLEX/DOUBLE	WORKING PLANS	Working plans of Type A1 - duplex	
23	24-01-2017	30-01-2017	A2- SINGLE	WORKING PLANS	Working plans of Type A2 -single	
24	24-01-2017	30-01-2017	A2-DOUBLE	WORKING PLANS	Working plans of Type A2 -double	
25	24-01-2017	24-01-2017	A2- DUPLEX	WORKING PLANS	Working plans of Type A2 -duplex	INFORCE
26	24-01-2017	30-04-2017	A1-TYPE	SECTION AND ELEVATION	Section and elevation details of type A1	INFORCE
27	24-01-2017	30-01-2017	A2-TYPE	SECTION AN ELEVATION	Section and elevation details of type A2	INFORCE
28	11-02-2017	13-02-2017	A1- SINGLE	PRESENTATION PLANS REV	Type A1 - single, double & duplex- 6" increase in the plot area	
29	11-02-2017	13-02-2017	A1-DOUBLE	PRESENTATION PLANS REV	Type A1 - single, double & duplex- 6" increase in the plot area	
30	11-02-2017	13-02-2017	A1-DUPLEX/DOUBLE	PRESENTATION PLANS REV	Type A1 - single, double & duplex- 6" increase in the plot area	

31	11-02-2017	13-02-2017	A1- DUPLEX	PRESENTATION PLANS REV/Type A1 - single, double & duplex- 6" increase in the plot area		INFORCE
32	11-02-2017	13-02-2017	A1- SINGLE	PRESENTATION PLANS REV/Type A1 - single, double & duplex- 6" increase in the plot area		INFORCE
33	11-02-2017	13-02-2017	A1-DOUBLE	PRESENTATION PLANS REV/Type A1 - single, double & duplex- 6" increase in the plot area		INFORCE
34	11-02-2017	13-02-2017	TYPE- A1	WORKING PLANS REVISED	Type A1 - single, double & duplex- 6" increase in the plot area	INFORCE
35	13-02-2017	13-02-2017	TYPE- A1	WORKING PLANS	Working plans of Type A1 -single, double& duplex	INFORCE
36	13-02-2017	13-02-2017	TYPE- A1	WORKING PLANS	Working plans of Type A1 -single, double& duplex	
37	13-02-2017	13-02-2017	TYPE- A1	WORKING PLANS	Working plans of Type A1 -single, double& duplex	
38	13-02-2017	13-02-2017	TYPE- A1	SLAB AND BEAM DETAILS R	Type A1 - single, double & duplex- Slab and beam drawings	
39	13-02-2017	15-02-2017	TYPE- A1	SLAB AND BEAM DETAILS R	Type A1 - single, double & duplex- Slab and beam drawings	
40	13-02-2017	15-02-2017	TYPE- A1	SLAB AND BEAM DETAILS R	Type A1 - single, double & duplex- Slab and beam drawings	INFORCE
41	13-02-2017	15-02-2017	TYPE- A1	STRUCTURAL PLANS REVIS	Footings, columns and Plinth beam - Type A1 duplex	
42	13-02-2017	15-02-2017	TYPE- A1	STRUCTURAL PLANS REVIS	Footings, columns and Plinth beam - Type A1 -double	
43	13-02-2017	15-02-2017	TYPE- A1	STRUCTURAL PLANS REVIS	Footings, columns and Plinth beam - Type A1 -single	INFORCE
44	17-02-2017	17-02-2017		SITE PLAN REVISED	Road levels Revised	CANCELLED
45	11-03-2017	11-03-2017		SITE PLAN REVISED	Road levels Revised	CANCELLED
46	15-03-2017	15-03-2017		SITE PLAN REVISED	Road levels Revised	CANCELLED
47	17-03-2017	17-03-2017	TYPE- A1	COLOUMN CENTRE LINE DR	A1- SINGLE	
48	17-03-2017	17-03-2017	TYPE- A1	COLOUMN CENTRE LINE DR	A1- DOUBLE	
49	17-03-2017	17-03-2017	TYPE- A1	COLOUMN CENTRE LINE DR	A1- DUPLEX	INFORCE
50	17-03-2017	17-03-2017	TYPE- A2	COLOUMN CENTRE LINE DR	A2- SINGLE	
51	17-03-2017	17-03-2017	TYPE- A2	COLOUMN CENTRE LINE DR	A2- DOUBLE	
52	17-03-2017	17-03-2017	TYPE- A2	COLOUMN CENTRE LINE DR	A2- DUPLEX	INFORCE
53	18-03-2017	18-03-2017		SITE PLAN REVISED	Road levels Revised	INFORCE
54	22-03-2017	24-03-2017		SITE PLAN	Villas Finished floor levels	INFORCE
55	24-03-2017	24-03-2017		MIRYALAGUDA ROAD SECT	main road access section details 40' road	INFORCE
56	25-03-2017	25-03-2017	TYPE- A1	PLINTH BEAM PLAN	Type A1 - single, double & duplex- Plinth beam	INFORCE
57	25-03-2017	25-03-2017	TYPE- A2	PLINTH BEAM PLAN	Type A2 - single, double & duplex- Plinth beam	INFORCE/CANCELLED
58	08-04-2017	08-04-2017	TYPE- A1	EXCAVATION DETAILS	Excavation details of Type - A1	CANCELLED
59	12-04-2017	12-04-2017	TYPE- A1	EXCAVATION DETAILS	Excavation details of Type- A1 , detailed measurement	CANCELLED
60	26-04-2017	26-04-2017	TYPE- A1	EXCAVATION DETAILS	Excavation details of Type- A1 , detailed measurement	INFORCE
61	26-04-2017	26-04-2017	TYPE- A2	EXCAVATION DETAILS	Excavation details of Type- A2 , detailed measurement	INFORCE
62	05-05-2017	05-05-2017		MARKING PLAN	Marking plan for checking existing RCC Columns measurement	INFORCE
63	11-05-2017	17-05-2017	A1- DUPLEX	PRESENTATION PLANS	Type A1 - DUPLEX	CANCELLED
64	11-05-2017	17-05-2017	A2- DUPLEX	PRESENTATION PLANS	Type A2- DUPLEX	CANCELLED
65	31-05-2017	12-06-2017	A1- DUPLEX	PRESENTATION PLANS	Type A1- DUPLEX	
66	31-05-2017	12-06-2017	A2- DUPLEX	PRESENTATION PLANS	Type A2- DUPLEX	