

Company:	MRM(LLP)
Project & Phase:	AGH
Prepared by:	Sunil
Report Date:	#####
Sign:	
Check list for QC at each stage:	
Notes:	
1.	Report should be send once a quarter on or before 15th of the succeeding month.
2.	Where QC was done write the QC report number if available or mark a 'tick'.
3.	Mark 'X' if QC check was missed and can be taken up now. Project Manager to send request immediately.
4.	Mark 'XX' if QC check was missed and cannot be undertaken now.
5.	Mark 'NA' if QC check was not applicable (work done before QC was introduced).
6.	Leave blank if work has not taken up.
Remarks:	

Civil Works								
S No.	Block	Flat No	After brick work	After Plastering	Stage I, Plumbing & electrical	Stage II	Stage III	Remarks
1	B.No-01							
2	B.No-02							
3	B.No-03							
4	B.No-04							
5	B.No-05							
6	B.No-06							
7	B.No-07							
8	B.No-08							
9	B.No-09							
10	B.No-10							
11	B.No-11							
12	B.No-12							
13	B.No-13							
14	B.No-14							
15	B.No-15							
16	B.No-16							
17	B.No-17							
18	B.No-18							
19	B.No-19							
20	B.No-20							
21	B.No-21							
22	B.No-22							
23	B.No-23							
24	B.No-24							
25	B.No-25							
26	B.No-26							
27	B.No-27							
28	B.No-28							
29	B.No-29							
30	B.No-30							
31	B.No-31							
32	B.No-32							
33	B.No-33							
34	B.No-34							
35	B.No-35							
36	B.No-36							
37	B.No-37							
38	B.No-38							
39	B.No-39							
40	B.No-40							
41	B.No-41							
42	B.No-42							
43	B.No-43							
44	B.No-44							
45	B.No-45							
46	B.No-46							
47	B.No-47							
48	B.No-48							
49	B.No-49							
50	B.No-50							
51	B.No-51							
52	B.No-52							
53	B.No-53							

S No.	Block /Flat No	After brick work	After Plastering	Stage I, Plumbing & electrical	Stage II	Stage III	Remarks
54	B.No-54						
55	B.No-55						
56	B.No-56						
57	B.No-57						
58	B.No-58						
59	B.No-59						
60	B.No-60						
61	B.No-61						
62	B.No-62						
63	B.No-63						
64	B.No-64						
65	B.No-65						
66	B.No-66						
67	B.No-67						
68	B.No-68						
69	B.No-69						
70	B.No-70						
71	B.No-71						
72	B.No-72						
73	B.No-73						
74	B.No-74						
75	B.No-75						
76	B.No-76						
77	B.No-77						
78	B.No-78						
79	B.No-79						

RCC Works - Villas									
S No	Block / Villa No	Before footings	Plinth	Col 1	Slab 1	Col 2	Slab 2	Col 3	Slab 3
1	B.No-01								
2	B.No-02	27344							
3	B.No-03	27244							
4	B.No-04	27219							
5	B.No-05	26848							
6	B.No-06	27170							
7	B.No-07	27135							
8	B.No-08								
9	B.No-09								
10	B.No-10								
11	B.No-11								
12	B.No-12								
13	B.No-13								
14	B.No-14								
15	B.No-15								
16	B.No-16								
17	B.No-17								
18	B.No-18								
19	B.No-19								
20	B.No-20								
21	B.No-21								
22	B.No-22								
23	B.No-23								
24	B.No-24								
25	B.No-25								
26	B.No-26								
27	B.No-27								

S No	Block / Villa No.	Before footings	Plinth	Col 1	Slab 1	Col 2	Slab 2	Col 3	Slab 3
28	B.No-28								
29	B.No-29								
30	B.No-30								
31	B.No-31								
32	B.No-32								
33	B.No-33								
34	B.No-34								
35	B.No-35								
36	B.No-36								
37	B.No-37								
38	B.No-38								
39	B.No-39								
40	B.No-40								
41	B.No-41								
42	B.No-42								
43	B.No-43								
44	B.No-44								
45	B.No-45								
46	B.No-46								
47	B.No-47								
48	B.No-48								
49	B.No-49								
50	B.No-50								
51	B.No-51								
52	B.No-52								
53	B.No-53								
54	B.No-54								
55	B.No-55								

S No	Block / Villa No.	Before footings	Plinth	Col 1	Slab 1	Col 2	Slab 2	Col 3	Slab 3
56	B.No-56								
57	B.No-57								
58	B.No-58								
59	B.No-59								
60	B.No-60								
61	B.No-61								
62	B.No-62								
63	B.No-63								
64	B.No-64								
65	B.No-65								
66	B.No-66								
67	B.No-67								
68	B.No-68								
69	B.No-69								
70	B.No-70								
71	B.No-71								
72	B.No-72								
73	B.No-73								
74	B.No-74								
75	B.No-75								
76	B.No-76								
77	B.No-77								
78	B.No-78								
79	B.No-79								