

AGH Guamotat Homes - Milestone Report

CR dates:

Date:

07-06-2017

Prepared by:

Rambabu

Note:

1. Report to be sent every Thursday

2. Completion date is - date of QC check + ATR date.

Villa no.	Type	Land area	BVA	Work start date	Completion of				Date of physical possession
					Completion of brickwork and plinth	Completion of RC/C	Completion of plastering	Completion of stage I	
1	A1	179	1,250	22-04-2017					
2	A1	179	1,250	27-04-2017					
3	A1	179	1,250	27-04-2017					
4	A1	179	1,250	27-04-2017					
5	A1	179	1,250	13-04-2017					
6	A1	179	1,250	13-04-2017					
7	A1	179	1,250	13-04-2017					
9	A1	197	1,250						
10	A1	179	1,250						
11	A1	179	1,250						
12	A1	179	1,250						
13	A1	179	1,250						
14	A1	179	1,250						
15	A1	197	1,250						
16	A1	197	1,250						
1	A1	197	1,250						
2	A1	179	1,250						
3	A1	179	1,250						
4	A1	179	1,250						
5	A1	179	1,250						
6	A1	179	1,250						
7	A1	179	1,250						
8	A1	179	1,250						
9	A1	179	1,250						
10	A1	179	1,250						
11	A1	179	1,250						
12	A1	179	1,250						
13	A1	179	1,250						
14	A1	179	1,250						
15	A1	179	1,250						
16	A1	179	1,250						
17	A1	179	1,250						
18	A1	179	1,250						
19	A1	179	1,250						
20	A1	179	1,250						
21	A1	179	1,250						
22	A1	179	1,250						
23	A1	179	1,250						
24	A1	179	1,250						
25	A1	179	1,250						
26	A1	179	1,250						
27	A1	179	1,250						
28	A1	179	1,250						
29	A1	179	1,250						
30	A1	179	1,250						
31	A1	179	1,250						
32	A1	179	1,250						

Villa no.	Type	Land area	Bt/A	Work start date	Completion of				Date of			
					plinth	RC'	plastering	stage I	stage II	stage III	stage IV	physical possession
33	A1	179	1.250									
34	A1	179	1.250									
35	A1	179	1.250									
36	A1	179	1.250									
37	A1	179	1.250									
38	A1	179	1.250									
39	A1	179	1.250									
40	A1	197	1.250									
41	A1	197	1.250									
42	A2	692	1.250									
43	A2	179	1.250									
44	A2	179	1.250									
45	A2	179	1.250									
46	A2	179	1.250									
47	A2	179	1.250									
48	A2	179	1.250									
49	A2	179	1.250									
50	A2	179	1.250									
51	A2	179	1.250									
52	A2	179	1.250									
53	A2	179	1.250									
54	A2	179	1.250									
55	A1	179	1.250									
56	A1	179	1.250									
57	A1	179	1.250									
58	A1	179	1.250									
59	A1	179	1.250									
60	A1	179	1.250									
61	A1	179	1.250									
62	A1	179	1.250									
63	A1	179	1.250									
64	A1	206	1.250									
65	A1	206	1.250									
66	A1	224	1.250									
67	A2	206	1.250									
68	A2	179	1.250									

Completion of										Date of
Villa no.	Type	Land area	H/A	Work start date	Completion of				physical possession	
					plinth	brickwork and RCC	plastering	stage I		stage II
69	A2	179	1.250							
70	A2	179	1.250							
71	A2	179	1.250							
72	A2	179	1.250							
73	A2	179	1.250							
74	A1	179	1.250							
75	A1	179	1.250							
76	A1	179	1.250							
77	A1	224	1.250							
78	A1	206	1.250							
79	A1	201	1.250							
80	A2	191	1.250							
81	A2	197	1.250							
82	A2	179	1.250							
83	A2	179	1.250							
84	A2	179	1.250							
85	A2	179	1.250							
86	A1	179	1.250							
87	A1	179	1.250							
88	A1	179	1.250							
89	A1	220	1.250							
90	A1	208	1.250							
91	A1	222	1.250							
92	A1	243	1.250							