Reply to rema	ırks on requisi	tion by site report.			
Prepared by:		MINISH			
Report from/t	0	13-09-20 To 19-09-20			
Report Date		24-09-2020		Date	
Site:	GHT			Remarks by Shiva Krishna	
Requisition	Requisition			Material	If material is not delivered - is delay
No	Date	Material Descscription	Purchase Manager - Remarks	delivered?	justified?
List of requisi	itions where P	O/WO not prepared 3 working days after requisitions			januara
140268			Fabrication under process Delivery by next week		
140272	09-09-20		Contact Mahaveer Engg &Electrical and collect		
140273		LED Street Lights	Collect From SSLLP		
140275	09-09-20	CC Rings	Delivery Within 2 Days		
140277	15-09-20	Submersible Pump	Material Delivered		
140278	15-09-20	Vipers	Avaiable at SSLLP Please Collect		
140279	15-09-20	Black Marker	Avaiable at SSLLP Please Collect		
140280	15-09-20	Face Masks	Avaiable at SSLLP Please Collect		
140281	15-09-20	Insulation Tapes	Avaiable at SSLLP Please Collect		
140282	15-09-20	Flat Cables	Contact Elegant Enterprises and Collect Material		

Reply to rema	ırks on requisi	tion by site report.			
Prepared by:		MINISH			
Report from/t	0	13-09-20 To 19-09-20			
Report Date		24-09-2020		Date	
Site:	GHT			Remarks by Shiva Krishna	
Requisition	Requisition			Material	If material is not delivered - is delay
No	Date	Material Descscription	Purchase Manager - Remarks	delivered?	justified?
List of requisi	itions where P	O/WO not prepared 3 working days after requisitions			januara
140268			Fabrication under process Delivery by next week		
140272	09-09-20		Contact Mahaveer Engg &Electrical and collect		
140273		LED Street Lights	Collect From SSLLP		
140275	09-09-20	CC Rings	Delivery Within 2 Days		
140277	15-09-20	Submersible Pump	Material Delivered		
140278	15-09-20	Vipers	Avaiable at SSLLP Please Collect		
140279	15-09-20	Black Marker	Avaiable at SSLLP Please Collect		
140280	15-09-20	Face Masks	Avaiable at SSLLP Please Collect		
140281	15-09-20	Insulation Tapes	Avaiable at SSLLP Please Collect		
140282	15-09-20	Flat Cables	Contact Elegant Enterprises and Collect Material		