

Prepared by:	T.Bhasker				
Date:		19.9.20			
Site:		GVDC		Date	
Requisition No	Requisition Date	Material Description	Purchase Manager - Remarks	Material delivered	If material is not
13024	9.9.20	Wifi Router	online Purchase		
13008	29.7.20	Camera	Delivered		
13020	7.9.20	P M Stamp	Delivered		
13022	8.9.20	Safety Jocket	Delivered		
13025	10.9.20	LED Lights	Delivered today		
13026	10.9.20	Steel	Tomarrow delivery if u send vehicle		
		Binding Wire	Partly Delivered		
13027	12.9.20	Sq Pipe	Tomarrow delivery if u send vehicle		
13028	14.9.20	Flat Pipe	Tomarrow delivery if u send vehicle		
13029	14.9.20	Crobar	Tomarrow delivery if u send vehicle		
13035	18.9.20	3 HP motor	Delevered		