Prepared by:		T.Bhasker		
Date:		19.9.20		
Site:		BRGC/MCMET/MRGV		Date
Requisition No	Requisition Date	Material Descscription	Purchase Manager - Remarks	delivered?
94733	9.9.20	Sign Board	Design to Finalise	
94734	9.9.20	CC Rings	Under Process it will be deliver tomarrow	