

AGH – Task list.

Date: 21-4-17

- File Han*
- ① Gift deeds of Sujay reddy.
 - ② Legal clearance for HFC - Prabhakar Reddy to visit Miryalguda.
 - ③ Admin overhead cost estimate. *
 - ④ Siddhipet Task list.
 - ✓ 5. Vehicle details list not maintained at site.
 - ✓ 6. Furniture for flats - req not received.

Priority of work:

1. Footings of villa no 2 to 7 – complete PCC by 30-4-17
2. Footing for villas no 22 and 30 to new contractor - complete PCC by 15-5-17
3. Compound wall work to be completed by 30-5-17
4. Main road work – CC – complete by 30-4-17 – use rmc @ 3250.
5. Internal road work – complete by 30-4-17 – rate finalised – copy given at site.
6. Security / sales kiosk – complete by 27-4-17
7. Labour TOILETS / SEPTICTANK – complete by 27-4-17
8. Labour quarters – complete 2 qtrs @ 2 nos per week from 4-5-17
9. Sagar road tree plantation by – 15-5-17. Order 100 trees. Make 90 tree guards.
10. Nala work at Gyarathi township - complete by 4-5-17
11. Return 5 hp pump- asap.
12. Sagar road work – rate to be finalized. – WORK DONE WITHOUT DISCUSSION OF RATE!!!!!!