Prepared by:		T.Bhasker		
Date:		01-10-2020		
Site:		BRGC/MCMET/MRGV		Date
Requisition No	Requisition Date	Material Descscription	Purchase Manager - Remarks	delivered?
94733	9.9.20	Sign Board	to be finalized by MD sir	
94737	21.9.20	FoamBoard	Deleverd	