


Company	Aedis Developers LLP						Approved by	T.Madhu
Project	Morning Glory Apartments						Date	01.10.2020
Prepared By	Pushpalatha.							
Last updated on	01.10.2020							
Block No	Flat No - 1 to 6							
S.No	Flat No	Footings	Plinth Beam	Slab Casting date	Stage - I BW & internal plastering completion date	Stage II Completion date (Flooring, Bathroom Tiles, 1st Coat Painting)	Stage III completion date	Remarks
1	1	03.12.2019	29.12.2019	25.01.2020				
2	2	03.12.2019	29.12.2019	25.01.2020				
3	3	01.09.2019	24.10.2019	19.12.2019				
4	4	01.09.2019	24.10.2019	19.12.2019				
5	5	03.12.2019	29.12.2019	25.01.2020				
6	6	03.12.2019	29.12.2019	25.01.2020				
7	101			26.02.2020				
8	102			26.02.2020				
9	103			17.01.2020				
10	104			17.01.2020				
11	105			26.02.2020				
12	106			26.02.2020				
13	201			07.07.2020				
14	202			07.07.2020				
15	203			19.02.2020				
16	204			19.02.2020				
17	205			07.07.2020				
18	206			07.07.2020				
19	301			11.09.2020				
20	302			11.09.2020				
21	303			07.07.2020				
22	304			07.07.2020				
23	305			11.09.2020				
24	306			11.09.2020				
25	401							
26	402							
27	403							
28	404			30.09.2020				
29	405			30.09.2020				
30	406							
31	501							
32	502							
33	503							
34	504							
35	505							
36	506							


Certified by

Project Manager
Aedis Developers LLP