


Company	Mehta & Modi Realty Kowkur LLP	Approved by:	A.Suresh
Project	Greenwood Heights	Date:	10-10-2020
Prepared by	N.Shravya Reddy	Quarterly report	July to September
Sl. No	Description of drawings	Drawing received list	Remarks
1	Excavation details	A& B-Blocks	Received
2	Excavation & retaining wall details	A& B-Blocks	Received
3	Column and footing Details	A& B-Blocks	Received
4	Column footing & lift pit details	A& B-Blocks	Received
5	Center line details	A& B-Blocks	Received
6	Revised site plan	A& B-Blocks	Received
7	Center line details	A& B-Blocks	Received
8	Excavation & retaining wall details	A& B-Blocks	Received
9	Excavation details	A& B-Blocks	Received
10	General arrangements details	A& B-Blocks	Received
11	Revised Column footing & lift pit details	A& B-Blocks	Received
12	Column and footing Details	A& B-Blocks	Received
13	Column and footing Details	C6 & C18	Received
14	Plinth beam details	A& B-Blocks	Received
15	Revised Plinth beam & stair case details	A& B-Blocks	Received
16	stair case details I part 1/2	A& B-Blocks	Received
17	stair case details II part 2/2	A& B-Blocks	Received
18	stair case details I part 2/2	A& B-Blocks	Received
19	stair case details II part 1/2	A& B-Blocks	Received
20	stair case details II	A& B-Blocks	Received
21	stair case details I	A& B-Blocks	Received
22	stair case details	A& B-Blocks	Received


APPROVED BY
10 OCT 2020
A. SURESH
PROJECT MANAGER

Company	Mehta & Modi Realty Kowkur LLP	Approved by:	A.Suresh
Project	Greenwood Heights	Date:	10-10-2020
Prepared by	N.Shravya Reddy	Quarterly report	July to September
Sl. No	Description of drawings	Drawing received list	Remarks
23	Ramp details	A& B-Blocks	Received
24	Revised plinth beam	A& B-Blocks	Received
25	Lower basement staircase plan	A& B-Blocks	Received
26	Ramp I & II Slab details	A& B-Blocks	Received
27	Upper & lower basement floor plan	A& B-Blocks	Received
28	Lower basement floor plan	A& B-Blocks	Received
29	Revised lift pit structural details	A& B-Blocks	Received
30	Lift pit sectional details	A& B-Blocks	Received
31	First slab and beam details	A& B-Blocks	Received
32	First slab beam details	A& B-Blocks	Received
33	Revised 4m staircase drawing	A& B-Blocks	Received
34	Revised lift pit structural details	A& B-Blocks	Received
35	Revised ramp details	A& B-Blocks	Received
36	Cellar slabs	A& B-Blocks	Received
37	Upper basement slab	A& B-Blocks	Received
38	Ramp revised section, structural reinforcement	A& B-Blocks	Received
39	2 nd slab section slab reinforcement details	A& B-Blocks	Received
40	Column reductions details	A& B-Blocks	Received
41	Elevation details	A& B-Blocks	Received
42	Flat no. 13 revised	A& B-Blocks	Received
43	Bags filling for shoring support	A& B-Blocks	Received
44	Gate way Working Drawings	A& B-Blocks	Received
45	Gate way Centerline Drawings	A& B-Blocks	Received
46	Gate way Presentation Drawing	A& B-Blocks	Received


 APPROVED BY
 10 OCT 2020
 A. SURESH
 PROJECT MANAGER