Prepared by:		T.Bhasker		
Date:		10-10-2020		
Site:		MCMET		Date
Requisition No	Requisition Date	Material Descscription	Purchase Manager - Remarks	delivered?
162027	30.9.20	Prportion Boxes	Work Under Process	
162025	24.9.20	Gunny Bags	Supplier Delay due to rain wter entered in his shop	