Prepared by:	Prabhakar			
Date:	Nilgiri Estates			
Site:	10-10-20			
Requisiti Requisition on No Date	Material Descscription	Purchase Manager - Remarks	Material delivered?	If material is not delivered - is delay justified?
List of requisition where items have not been received st site beyond the lead time.				
<u> </u>	ere PO/WO is prepard and items have not been re			
72860 9.7.20	Amar chtra katha	Next week delivery		
72958 11.9.20	Dr. fixit crack X Powder	Pick up from SSLLP		
72977 17.9.20	Trolly	Estimate with md for approval		
72984 21.9.20	Panel board	Under process		
72997 30.9.20	Tan brown	Pick up from SSLLP		