


Anx - A - Attendance details

Annexure - A - Send Weekly					
Details of labour charges					
Name of contractor:		HOME LINE INFRA			
Company name:		MRGV			
Project name:		BRGV			
Date:	15.10.2020				
Period	From:	08.10.2020	To:	14.10.2020	
Sl. No	Work Type	Worker Type	Quantity	Rate	Amount
1	Civil work	Mason	-	575.00	-
2	Civil work	Male helper	-	400.00	-
3	Civil work	Female helper	-	350.00	-
4	RCC work	Mason	-	550.00	-
5	RCC work	Male helper	-	400.00	-
6	RCC work	Female helper	-	-	-
7	Earth work	Mason	-	-	-
8	Earth work	Male helper	-	450.00	-
9	Earth work	Female helper	-	400.00	-
10	Electrician	Mason	-	550.00	-
11	Electrician	Male helper	-	400.00	-
12			-		-
13					-
14					-
15					-
16					-
17					-
18					-
19					-
20					-
Total					-
Payment approved by MD:					
Prepared by:					MDs approval
Name	Pushpalatha				
Date	15.10.2020				


Certified by

Project Manager
MODI REALTY GENOME VALLEY LLP

Checked by:

ADMIN OFFICER
MODI REALTY GENOME VALLEY LLP

Anx - B - Hire charges

Annexure - B - Send Weekly					
Details of hire charges					
Name of contractor:		Home Line Infra			
Company name:		MRGV			
Project name:		BRGV			
Date:		15.10.2020			
Period		From:	08.10.2020	To:	14.10.2020
Sl. No	Equipment Type	Quantity	Rate	Units	Amount
1	NIL				-
2					-
3					-
4					-
5					-
6					-
7					-
8					-
9					-
10					-
11					-
12					-
13					-
14					-
15					-
16					-
17					-
18					-
19					-
20					-
21					-
22					-
23					-
24					-
25					-
Total					-
Payment approved by MD:					
Prepared by:				MDs approval	
Name	Pushpalatha				
Date	15.10.2020				

Certified by:

Project Manager
MODI REALTY GENOME VALLEY LLP

Checked by:

ADMIN OFFICER
MODI REALTY GENOME VALLEY LLP

Anx - C - Material received

Annexure - C - send weekly									
Details of material received									
Name of contractor		HOMELINE INFRA							
Company name		MRGV							
Project name		BRGV							
Date		15.10.2020		08.10.2020		14.10.2020			
Period		From		To					
Sl No.	Material type	Received date	Inward no.	Quantity	Units	Rate	Amount		
1	NIL								
2									
3									
4									
5									
6									
7									
8									
9									
10									
11									
12									
13									
14									
15									
16									
17									
18									
19									
20									
21									
22									
23									
24									
Total									
Payment approved by MD:									
Prepared by: Pushpalatha									
Name: Pushpalatha									
Date: 15/10/2020									
Certified by:									
Checked by:									
Approved by:									
MDS approval:									

Project Manager,
MODI REALTY GENOME VALLEY LLP

ADMIN OFFICER
MODI REALTY GENOME VALLEY LLP