




Company :	Modi Realty mallapur LLP				
Project:	Gulmohar Residency	From date	01.07.2020		
Subject :	List of approved drawings of B-Block .				
Prepared by :	A.Sravani				
SL.NO	BLOCK NAME	TYPE OF DRAWINGS (RCC/CIVIL)	APPROVAL DATE ON DRAWING	ORIGINAL	XEROX
1	B	LOWER & UPPER BASEMENT ELECTRICAL DETAILS	12.12.2019	1	1
2	B	CENTER LINE DETAILS	12.12.2019	1	1
3	B	EXCAVATION DETAILS PART 1/2 & 2/2	09.10.2019	1	1
4	B	EXCAVATION DETAILS PART 1/2 & 2/2	08.11.2019	1	1
5	B	COLUMN FOOTING & LIFT PIT DETAILS	14.10.2019	1	1
6	B	PLINTH BEAM DETAILS	09.11.2019	1	1
7	B	TIE BEAM DETAILS	09.11.2019	1	1
8	B	LOWER BASEMENT SLAB & BEAM DETAILS	18.12.2019	1	1
9	B	1ST SLAB BEAM DETAILS	07.10.2020	1	1
10	B	1ST SLAB DETAILS	28.02.2020	1	1
11	B	2ND SLAB & BEAM DETAILS	21.03.2020	1	1
12	B	3RD SLAB DETAILS	23.01.2020	1	1
13	B	4TH SLAB DETAILS	30.05.2020	1	1
14	B	3RD TO 7TH SLAB BEAM DETAILS	30.05.2020	1	1
15	B	FIRST STAIRCASE DETAILS	21.03.2020	1	1
16	B	STAIRCASE DETAILS	24.12.2019	1	1
17	B	STAIRCASE-2 GROUND LEVEL 7'6"HT	12.02.2020	1	1
18	B	STAIRCASE -1 DETAILS	02.10.2020	1	1
19	B	FIRE STAIRCASE DETAILS	21.03.2020	1	1
20	B	COLUMNS REDUCTION DETAILS	30.05.2020	1	1
21	B	ELECTRICAL PLAN FOR FLATS	06.03.2020	1	1
22	B	HAVC 4" SLEEVE PLAN DETAILS	27.05.2020	1	1
23	B	SPLIT FLAT PLANS(1-4)	06.06.2020	1	1
24	B	SPLIT FLAT PLANS(5-8)	29.05.2020	1	1
25	B	ELECTRICAL PLAN FOR CORRIDOR	06.03.2020	1	1
26	B	NORTH SIDE ELEVATION	29.01.2020	1	1
27	B	EAST SIDE ELEVATION	29.01.2020	1	1

APPROVED BY

 20 OCT 2020
 M. RAM PRASAD
 PROJECT MANAGER


28	B	SOUTH SIDE ELEVATION	29.01.2020	1	1
29	B	WEST SIDE ELEVATION	29.01.2020	1	1
30	B	BUILDING SECTION	01.11.2020	1	1
31	B	TYPICAL FLOOR BRICK WORK PLAN	09.03.2020	1	1
32	B	TYPICAL FLOOR PLAN	10.02.2020	1	1
33	B	ELECTRICAL LAYOUT B-105	19.09.2020	1	1
34	B	PLUMBING PLAN B-104 (B2 TYPE)	07.09.2020	1	1
35	B	PLUMBING PLAN B-105 (B1-TYPE)	07.09.2020	1	1
36	B	ELECTRICAL PLAN FLATS NO 8-B2 TYPE	23.09.2020	1	1
37	B	ELECTRICAL PLAN FLATS NO 7-B2 TYPE	23.09.2020	1	1
38	B	ELECTRICAL PLAN FLATS NO 6-B2 TYPE	23.09.2020	1	1
39	B	ELECTRICAL PLAN FLATS NO 5-B2 TYPE	23.09.2020	1	1
40	B	ELECTRICAL PLAN FLATS NO 4-B1 TYPE	23.09.2020	1	1
41	B	ELECTRICAL PLAN FLATS NO 3-B1 TYPE	23.09.2020	1	1
42	B	ELECTRICAL PLAN FLATS NO 2-B1 TYPE	23.09.2020	1	1
43	B	ELECTRICAL PLAN FLATS NO 1-B1 TYPE	23.09.2020	1	1
44	B	MASTER BEDROOM FALSE CEILING LAYOUT OPTION 1 FLAT 104	19.09.2020	1	1
45	B	BEDROOM-1 FALSE CEILING LAYOUT OPTION 1 FLAT NO 104	19.09.2020	1	1
46	B	BEDROOM-2 FALSE CEILING LAYOUT OPTION FLAT NO 104	19.09.2020	1	1
47	B	FALSE CEILING LIGHTING LAYOUT OPTION 1 FLAT 104	19.09.2020	1	1
48	B	FALSE CEILING LAYOUT OPTION 1 FLAT NO 104	19.09.2020	1	1
49	B	FALSE CEILING LAYOUT FLAT 105	19.09.2020	1	1
50	B	MASTER BEDROOM FALSE CEILING LAYOUT OPTION 1 FLAT NO 105	19.09.2020	1	1
51	B	LIVING AND DINING FALSE CEILING LAYOUT FLAT NO 105	19.09.2020	1	1
52	B	FALS3E CEILING LIGHTING LAYOUT FLAT NO 105	19.09.2020	1	1
53	B	BED ROOM -2 FALSE CEILING LAYOUT OPTION 1 FLAT NO - 105	19.09.2020	1	1
54	B	DRAWING ROOM FALSE CEILING LAYOUT FLAT NO - 105	19.09.2020	1	1

APPROVED BY

20 OCT 2020
M. RAM PRASAD
PROJECT MANAGER

Company :	Modi Realty mallapur LLP				
Project:	Gulmohar Residency	From date	01.07.2020		
Subject :	List of approved drawings of A-Block .				
Prepared by :	A.Sravani				
SL.NO	BLOCK NAME	TYPE OF DRAWINGS (RCC/CIVIL)	APPROVAL DATE ON DRAWING	ORIGINAL	XEROX
1	A	CENTRELINE DRAWING	18.12.2019	1	1
2	A	EXCAVATION AND FOOTING	09.11.2019	1	1
3	A	FOOTING DETAILS (45)	09.11.2019	1	1
4	A	FOOTING DETAILS (75)	09.11.2019	1	1
5	A	PLINTH BEAM	09.11.2019	1	1
6	A	ELECTRICAL PLAN	12.12.2019	1	1
7	A	RAMP SECTION DETAILS	09.12.2019	1	1
8	A	TYPICAL FLOOR PLAN	12.12.2019	1	1
9	A	TYPICAL UPPERBASE SLAB (BEAM & STEEL DETAILS)	16.12.2019	1	1
10	A	RAMP UPPER AND LOWER BASEMENT DETAILS	12.12.2019	1	1
11	A	TYPICAL BUILDING SECTION	01.11.2019	1	1
12	A	EXPANSION JOINT DETAILS	09.09.2019	1	1
13	A	EXCAVATION AND RETAINING WALL	14.10.2019	1	1
14	A	STAIRCASE AND SERVICE LIFT DETAILS	24.12.2019	1	1
15	A	STAIR CASE - II DETAILS	07.02.2020	1	1
16	A	TYPICAL PLAN	01.02.2020	1	1
17	A	COLUMN REDUCTION A&b DETAILS	03.02.2020	1	1
18	A	COLUMN REDUCTION A DETAILS	30.05.2020	1	1
19	A	UPPER BASEMENT	07.03.2020	1	1
20	A	ELECTRICAL FLAT A1 & A2 TYPES -1360 SFT	23.09.2020	1	1
21	A	PLUMBING DETAILS OPT-1&2	16.09.2020	1	1
22	A	2ND SLAB & BEAM DETAILS	18.03.2020	1	1
23	A	FIRE SERVICE STAIRCASE FOR HT - 8,9,10	12.02.2020	1	1
24	A	FIRE SERVICE DETAILS	05.02.2020	1	1
25	A	3RD SLAB & BEAM DETAILS	18.03.2020	1	1

APPROVED BY

 20 OCT 2020
 M. RAM PRASAD
 PROJECT MANAGER

26	A	BRICKWORK DETAILS	18.03.2020	1	1
27	A	RAMP DETAILS	28.02.2020	1	1
28	A	STAIR CASE - I DETAILS	12.02.2020	1	1
29	A	STAIRCASE DETAILS	05.02.2020	1	1
30	A	UPPER AND LOWER BASEMENT ELECTRICAL DETAILS	12.12.2019	1	1
31	A	LIFT PIT DETAILS	09.11.2019	1	1
32	A	BED ROOM-2 FALSE CEILING DETAIL A-109	23.09.2020	1	1
33	A	LOOPING LAYOUT FALSE CEILING DETAIL A-109	23.09.2020	1	1
34	A	FALSE CELING LAYOUT DETAILS - 109	23.09.2020	1	1
35	A	LIVING DINING BALCONY FALSE CEILING A-109	23.09.2020	1	1
36	A	LIVING DINING BALCONY FALSE CEILING LAYOUT A-101	23.09.2020	1	1
37	A	BED ROOM-2 FALSE CEILING DETAIL A-101	23.09.2020	1	1
38	A	BED ROOM-1 FALSE CEILING DETAIL A-101	23.09.2020	1	1
39	A	MASTER BED ROOM FALSE CEILING LAYOUT A-101	23.09.2020	1	1
40	A	LOOPING LAYOUT FALSE CEILING DETAIL A-101	23.09.2020	1	1
41	A	FALSE CELING LAYOUT DETAILS - 109	23.09.2020	1	1
42	A	ELATERICAL LAYOUT	19.09.2020	1	1
43	A	PLUMBING -A-101	16.09.2020	1	1
44	A	PLUMBING -A-109	25.09.2020	1	1
45	A	CHORD SECTIONS	31.08.2020	1	1

APPROVED BY

20 OCT 2020
MIRAN PRASAD
PROJECT MANAGER