

Prepared by:	T.Bhasker				
Date:		29.10.20			
Site:		GVDC		Date	
Requisition No	Requisition Date	Material Description	Purchase Manager - Remarks	Material delivered	If material is not
13032	18.9.20	Atlas cycle	Send vehicle to pick cycle		
13044	28.9.20	sintex box	no Stock arrange Shortly		
13057	9.10.20	Safety helmets	Delevered		
13063	12.10.20	Chaaers	Ready availble pick it		
13065	12.10.20	GUM Boots	Delevered		
13.67	16.10.20	Axe	Ready availble pick it		
13068	17.10.20	Umbrella	delevered		
13.69	20.10.20	Slum Cone	Delevered to SSLLP		
13070	20.10.20	Cube Moulds	Delevered		

