Serene farm List of approved plan at site

List of approved	plan at site (Quarterly Report)	
Site : Serene farr		
Report date	01-07-20 To 01-09-20	
921	Site Marking & Levels plan	. Villas 45 & 46- Marking Plan- 16.12.16
922	Landscaping plan	. Villa 50- Plantation details-20.08.18
923	RCC plans	. Villa 46- Slab Beam details-17.04.17
924	Furniture & False ceiling plans	. Villa 46- Presentation plan-16.12.16
925	RCC plans	. Villa 46- Plinth Beam details-07.04.17
926	RCC plans	. Villa 46- Column & Footing details-25.01.17
927	RCC plans	. Villa 45- Slab Beam details-17.04.17
928	Furniture & False ceiling plans	. Villa 45- Presentation plan-16.12.16
929	RCC plans	. Villa 45- Plinth Beam details-07.04.17
930	RCC plans	. Villa 45- Column & Footing details-25.01.17
931	Landscaping plan	. Villa 31 & 33- Plantation details-31.08.17
932	RCC plans	. Security room- Slab details- 19.09.16
933	Common Amenities and Utility services plans	. Nala plan from Culverts to Ponds- 17.02.17
934	RCC plans	. Guest Cottage- Slab details- 12.09.16
935	Common Amenities and Utility services plans	. Generetor; Power Backup plan-16.07.18
936	RCC plans	. Gate & Security room- Column & Footing details- 19.09.16
937	Common Amenities and Utility services plans	. Feeder Box plan- 06.08.18
938	Furniture & False ceiling plans	. Cottage- Furniture details- Section- 01.08.18
939	Furniture & False ceiling plans	. Cottage- False Ceiling Section Details- 11.04.17
940	Furniture & False ceiling plans	. Cottage- False Ceiling layout- 11.04.17
941	RCC plans	. Clubhouse- Slab Projection details- 07.04.17
942	RCC plans	. Clubhouse- Plinth Beams details- 21.03.16
943	RCC plans	. Clubhouse- Ground Floor Slab details- 04.12.16
944	RCC plans	. Clubhouse- Ground Floor Slab- Beam Section details- 04.12.16
945	Site Marking & Levels plan	. Clubhouse Area- Levels & Measurements drawing- 27.12.17
946	Working plans	. Banquet Hall- Working plan- Part 5 of 5- 14.12.17
947	Working plans	. Banquet Hall- Working plan- Part 4 of 5- 14.12.17
948	Working plans	. Banquet Hall- Working plan- Part 3 of 5- 14.12.17
949	Survey Plans	. Banquet Hall- Working plan- Part 2 of 5- 14.12.17
950	Working plans	. Banquet Hall- Working plan- Part 1 of 5- 14.12.17
951	RCC plans	. Banquet Hall- Truss details-Part 2 of 2- 26.02.18
952	RCC plans	. Banquet Hall- Truss details-Part 1 of 2- 26.02.18

Serene farm List of approved plan at site

953	RCC plans	. Banquet Hall- Tie Beam details- 28.02.17
954	RCC plans	. Banquet Hall- Roof Truss- Section details- Part 2 of 2- 28.02.17
955	RCC plans	. Banquet Hall- Plinth Beam details- 28.02.17
956	RCC plans	. Banquet Hall- Column & Footing details- 28.02.17
957	RCC plans	. 1200 Sft Villa- Slab details- 26.12.17
958	RCC plans	. 1200 Sft Villa- Slab Beam Section details- 26.12.17
959	RCC plans	. 1200 Sft Villa- Revised Plinth Beam drawing- 13.10.18
960	Furniture & False ceiling plans	. 1200 Sft Villa- Presentation drawing- 19.12.17
961	RCC plans	. 1200 Sft Villa- Column & Footing details- 26.12.17
962	Working plans	. 1000 Sft Villa (Type 2)- Working drawing- 28.10.17
963	RCC plans	. 1000 Sft Villa (Type 2)- Slab details- 27.05.18
964	RCC plans	. 1000 Sft Villa (Type 2)- Slab Beam Section details- 27.05.18
965	Furniture & False ceiling plans	. 1000 Sft Villa (Type 2)- Presentation plan- 10.07.17
966	Elevation & Sectional details	. 1000 Sft Villa (Type 2)- Section drawing- 28.10.17
967	RCC plans	. 1000 Sft Villa (Type 2)- Plinth Beam details- 26.10.17
968	Elevation & Sectional details	. 1000 Sft Villa (Type 2)- Elevation drawing- Part 2 of 2- 28.10.17
969	Elevation & Sectional details	. 1000 Sft Villa (Type 2)- Elevation drawing- Part 1 of 2- 28.10.17
970	RCC plans	. 1000 Sft Villa (Type 2)- Column & Footing details- 26.10.17
971	Furniture & False ceiling plans	. 1000 Sft Villa- False Ceiling layout- 04.04.17
972	Common Amenities and Utility services plans	BALANCING TANK DETAILS.
973	Common Amenities and Utility services plans	BALANCING TANK DETAILS.1.
974	Common Amenities and Utility services plans	balancing tank (ARDES)
975	Misc plan	BANQUET HALL-FLOORING LAYOUT
976	Doors & Windows plans	clubhouse interiors schedule of openings revised
977	Furniture & False ceiling plans	Club House False Ceiling Details (1)
978	Landscaping plan	SEREN FARMS Planter Round
979	Furniture & False ceiling plans	Seren Farms- Villa Carpentary Units
980	Furniture & False ceiling plans	Seren Farms- Villa Carpentary-Desk in Bedroom
981	Furniture & False ceiling plans	Seren Farms- Villa Carpentary-LUGGAGE RACK DESIGN
982	Furniture & False ceiling plans	Seren Farms- Villa Carpentary-Rev (2)
983	Elevation & Sectional details	Seren Farms- Villa Elevations & working 100916
984	Furniture & False ceiling plans	Seren Farms- Villa KITCHEN Carpentary1
985	Elevation & Sectional details	- Club House - Exterior Colour Schemes
986	Painting details	- Club House - Interior Colour Schemes
987	Doors & Windows plans	- Shutter Design

Serene farm List of approved plan at site

988	Misc plan	-basketball viewing gallery
989	Furniture & False ceiling plans	cafeteria details-revised-30-04-2018
990	Doors & Windows plans	CH Door Cladding Design 29.01.18
991	Misc plan	CH Mirror Detail
992	Elevation & Sectional details	Clubhouse Cladding
993	Working plans	Clubhouse Flooring Patterns
994	Working plans	Clubhouse Tiles Selection Revised
995	Misc plan	Entry Gate Security Room
996	Grill and gate plans	Internal Gate
997	Doors & Windows plans	Schedule Of Openings
998	Common Amenities and Utility services plans	Swimming Pool Tile
999	Common Amenities and Utility services plans	.Club House -basketball court rev
1000	Furniture & False ceiling plans	.Club House-Fc lay
1001		Furniture & False ceiling plans
1002	Doors & Windows plans	.clubhouse-window blinds revised
1003	Furniture & False ceiling plans	.Cottage- Carpentary Units
1004	Furniture & False ceiling plans	.Cottage Carpentary-Rev
1005	Elevation & Sectional details	.Cottage Working Dwg & Elevations100916
1006	Painting details	.External gate-color code
1007	Elevation & Sectional details	.gate-REVISED
1008	Common Amenities and Utility services plans	.POOL TILE BOUNDARY DETAIL (1)
1009	Common Amenities and Utility services plans	SF-CH-Swimming Pool detail
1135	Working plans	- 1200 sft working plan
1136	Electrical plans	- Electrical plan of 1200 sft
1137	Electrical plans	- Electrical plan-45
1138	Electrical plans	- Electrical plan - 46
1373	Furniture & False ceiling plans	1200sft-False ceiling layout.
1390	Survey Plans	SERENE - Survey plan -1
1391	Survey Plans	SERENE - Survey plan -2
1392	Survey Plans	SERENE - Survey plan -3
1636	Working plans	.1200sft working plan
1637	Misc plan	.Plantation details of 47 (A&A)
1649	Misc plan	LIGHT POLE DRAWING
1887	Misc plan	SERENE - Bore points details plan