

Soham Modi

Ann
File

From: AGH <agh@modiproperties.com>
Sent: 13 03 2017 18:05
To: prabhakar@modiproperties.com
Cc: soham; karan; kirthikumar@modiproperties.com
Subject: MRM LLP

Dear Prabakar Sir,

MRM LLP materials are lying at NE for more than week and requisitions raised more than month ago materials are still not yet been received to MRM LLP, Even after constant follow up,

Please Note: As the delivery van is being assembled at vista homes which is still not yet completed, Please update in this issue as we require the materials urgently.

Regards,

A Vijay Baaskar