Prepared by:	sowmya					
Date:	6.11.2020					
Site:	MCMET					
Requisition No	Date	Material Desescription	Purchase Manager - Remarks	Material	If material is not delivered - is delay justified?	
	List of requisition	ons where PO/WO not prepard 3 working days after requ	isition			 ļ
162029 162040	9.10.2020 28.10.2020	Wooden frames 4300 w electric wall chaser	Delivered Rates to be finalized			
	28.10.2020	4300 w electric wan chasei	Rates to be illianzed			
	List of requisition	ons where PO/WO is prepard and items have not been de	liverd at site beyond the lead time			
162025	24.9.2020	gunny bags	Delivered			 
162029	9.10.2020	wooden frames	Delivered			
162030	9.10.2020	flat files	Follow up with rohith promotions			 
						 <u> </u>