

weekly payment report 3 (MCMET).xlsx
20-21

Firm/Company:			MCMET		Site:		MCMET		Date:	05.11.2020
Prepared by:			Pushpalatha						Sign:	
			A	B	C	D	E = A+B+C+D F			
	Week starting date (Fri)	Week ending date (Thu)	Total Dept. charges for week - Rs.	Total Job work charges per week - Rs.	Total Hire charges per week - Rs.	Total rock cutting charges per week - Job work - Rs.	Total of Dept. & Job work charges - Rs.	Total rock cutting charges per week - On account - Rs.		
Sl. No.										
1	27-Dec-19	2-Jan-20	-	-	13,494	-	13,494	-		
2	3-Jan-20	9-Jan-20	-	-	1,764	-	1,764	-		
3	10-Jan-20	16-Jan-20	-	-	-	-	-	65,000		
4	17-Jan-20	23-Jan-20	-	-	-	63,700	63,700	-		
5	24-Jan-20	30-Jan-20	-	8,000	-	-	8,000	-		
6	31-Jan-20	6-Feb-20	-	4,000	-	-	4,000	-		
7	7-Feb-20	13-Feb-20	-	-	3,528	-	3,528	-		
8	14-Feb-20	20-Feb-20	-	4,000	14,268	-	18,268	-		
9	21-Feb-20	27-Feb-20	-	-	1,411	-	1,411	-		
10	28-Feb-20	5-Mar-20	-	-	-	-	-	-		
11	6-Mar-20	12-Mar-20	-	2,000	-	-	2,000	-		
12	13-Mar-20	19-Mar-20	-	-	-	-	-	-		
13	20-Mar-20	26-Mar-20	-	-	6,480	3,850	10,330	-		
14	27-Mar-20	02-April-20	-	-	-	-	-	-		
15	03-April-20	09-April-20	-	-	-	-	-	-		
16	10-April-20	16-April-20	-	-	-	-	-	-		
17	17-April-20	23-April-20	-	-	-	-	-	-		
18	24-April-20	30-April-20	-	-	-	-	-	-		
19	1-May-20	7-May-20	-	-	-	-	-	-		
20	8-May-20	14-May-20	-	-	18,090	27,115	45,205	-		
21	15-May-20	21-May-20	-	2,000	27,000	30,910	59,910	-		
22	22-May-20	28-May-20	-	-	22,140	31,240	53,380	-		
23	29-May-20	4-Jun-20	-	-	35,380	46,200	81,580	-		
24	5-Jun-20	10-Jun-20	-	2,000	18,990	38,940	59,930	-		
25	11-Jun-20	17-Jun-20	-	-	42,200	46,200	88,400	-		
26	18-Jun-20	24-Jun-20	-	-	40,600	42,350	82,950	-		
27	25-Jun-20	1-Jul-20	-	-	21,360	30,470	51,830	-		
28	2-Jul-20	8-Jul-20	-	-	3,040	7,700	10,740	-		
29	9-Jul-20	15-Jul-20	-	-	-	-	-	-		
30	16-Jul-20	22-Jul-20	-	-	8,320	-	8,320	-		
31	23-Jul-20	29-Jul-20	-	-	-	-	-	-		
32	30-Jul-20	5-Aug-20	-	-	32,800	-	32,800	-		
33	6-Aug-20	12-Aug-20	-	-	295	-	295	-		
34	13-Aug-20	19-Aug-20	-	-	-	-	-	-		
35	20-Aug-20	26-Aug-20	-	-	-	-	-	-		
36	27-Aug-20	2-Sep-20	-	-	-	-	-	-		
37	3-Sep-20	9-Sep-20	-	-	-	-	-	-		
38	10-Sep-20	16-Sep-20	-	-	-	-	-	-		
39	17-Sep-20	23-Sep-20	-	-	-	-	-	-		
40	24-Sep-20	30-Sep-20	-	-	-	-	-	-		
41	1-Oct-20	7-Oct-20	-	-	-	-	-	-		
42	8-Oct-20	14-Oct-20	-	-	-	-	-	-		
43	15-Oct-20	21-Oct-20	-	-	-	-	-	-		
44	22-Oct-20	28-Oct-20	-	-	-	-	-	-		
45	29-Oct-20	4-Nov-20	-	-	-	-	-	-		
46										
47										
48										
49										
50										
51										
52										
Total:			-	22,000	3,11,160	3,68,675	7,01,835	65,000		

APPROVED BY
05 NOV 2020
T. MADHU
PROJECT MANAGER B.R.G.V.

Certified by:

PROJECT MANAGER
MC MODI EDUCATIONAL TRUST