

Company		Aedis Developers LLP					Approved by	T.Madhu
Project		Morning Glory Apartments					Date	19.11.2020
Prepared By		Pushpalatha.						
Last updated on		19.11.2020						
Block No		Flat No - 1 to 6						
S.No	Flat No	Footings	Plinth Beam	Slab Casting date	Stage - I BW & internal plastering completion date	Stage II Completion date (Flooring, Bathroom Tiles, 1st Coat Painting)	Stage III completion date	Remarks
1	1	03.12.2019	29.12.2019	25.01.2020				
2	2	03.12.2019	29.12.2019	25.01.2020				
3	3	01.09.2019	24.10.2019	19.12.2019				
4	4	01.09.2019	24.10.2019	19.12.2019				
5	5	03.12.2019	29.12.2019	25.01.2020				
6	6	03.12.2019	29.12.2019	25.01.2020				
7	101			26.02.2020	10.11.2020			
8	102			26.02.2020	10.11.2020			
9	103			17.01.2020	15.05.2020			
10	104			17.01.2020	15.05.2020			
11	105			26.02.2020	10.11.2020			
12	106			26.02.2020	10.11.2020			
13	201			07.07.2020	11.11.2020			
14	202			07.07.2020	11.11.2020			
15	203			19.02.2020	11.11.2020			
16	204			19.02.2020	11.11.2020			
17	205			07.07.2020	10.11.2020			
18	206			07.07.2020	10.11.2020			
19	301			11.09.2020				
20	302			11.09.2020				
21	303			07.07.2020				
22	304			07.07.2020				
23	305			11.09.2020				
24	306			11.09.2020				
25	401			24.10.2020				
26	402			24.10.2020				
27	403			30.09.2020				
28	404			30.09.2020				
29	405			24.10.2020				
30	406			24.10.2020				
31	501							
32	502							
33	503							
34	504							
35	505							
36	506							

Certified by:

Project Manager
Aedis Developers LLP