

From: gbrambabu@modiproperties.com
Sent: 01 11 2017 5.55 PM
To: BnC estates
Cc: sohammodi
Subject: Re: D Block priority flats list to complete stage 2 & 3 works

Dear Mr. Subba Reddy ,

For the following 20 flats, 3rd stage can be taken up on priority:

D	307	1200	Kandala Amit Kumar
D	207	1200	Y. Bhupesh
D	304	1200	GS Vittal & G.Geethanjali
			Richa
D	305	1200	Gangwar/Chandrakanth,Gadwala
D	407	1200	T.papa rao
			anumula srinivas reddy&anumula
D	202	1200	rajani reddy
D	502	1200	Trisha Deka
D	6	1200	Pabba madhuri
D	2	1200	yadavalli manohar
D	604	1200	N.venkataramana
D	203	1200	vaishali vaidya
D	7	1200	Amit kumar singh
			KOTA DURGAMBIKA VARA
D	102	1200	PRASAD
D	603	1200	J.VENGAL RAO
D	404	1200	Aasha latha chikkala
D	707	1200	MMM Babji Nelli/Veera Venu
D	403	1200	kanakam Murali/Kanakam Rekha
D	704	1200	santosh anakapally
D	503	1200	D.Surekha
D	702	1200	Tadikonda Chinna Veera Mallaiah

Regards,

G B Rambabu

AGM - C.R. | +91 98496 48945 | gbrambabu@modiproperties.com

Modi Properties Pvt. Ltd. | www.modiproperties.com

5-4-187/ 3 & 4, M G Road, Secunderabad -03 | Ph: +91 40 6633 5551

Don't just buy a flat or villa! Buy a great lifestyle!

We build affordable flats & villas in gated communities.

From: BnC estates

Sent: Tuesday, October 31, 2017 3:51 PM

To: GB Rambabu

Cc: BnC Estates ; Customer Relation ; Subbareddy BNC

Subject: Fw: D Block priority flats list to complete stage 2 & 3 works

Dear Rambabu sir,

Please find the following scheduling details of BNC (D-Block).

1) D block 20 flats are schedule to be handed over by 31-12-17 as per list provided by CR. Stage 2 works on these flats to be completed by 05-12-17. Stage 3 works on these flats to be completed by 31-12-17. QC and ATR on QC also be completed by these dates.

2) Start flooring work of corridors and staircase by 15-12-17 and complete by 31-12-17

3) Lift installation to be completed by 31-12-17. For that work has to start by 15-11-17.

4) All sold flats stage 2 to be completed by 31-01-18 and at least 35 flats stage 3 to be completed by 31-01-18.

Ask CR to provide priority list.

5) Position for wood work to be handed over from 01-01-18 and final position to be handed over from 01-02-18..

Thank you,

Regards,

S.V.Subba Reddy

On Tuesday, 31 October 2017 3:15 PM, BnC estates <bnc@modiproperties.com> wrote:

Dear Ram Babu sir,

Kindly send the details of D Block priority flats list to complete stage 2 & 3 works as per MD sir instructions.

Regards,
Ranjith Reddy.