

Sl No.	Week starting date (Fn)	Week ending date (Thu)	Total Dept. charges for week - Rs.	Total Job work charges per week - Rs.	Total Hire charges per week - Rs.	Total rock cutting charges per week - Job & Job work charges - Rs.	Total of Dept. cutting charges per week - On account - Rs.
1	24/Dec/20	30/Dec/20	24,999	30,467	10,651	66,117	-
2							
3							
4							
5							
6							
7							
8							
9							
10							
11							
12							
13							
14							
15							
16							
17							
18							
19							
20							
21							
22							
23							
24							
25							
26							
27							
28							
29							
30							
31							
32							
33							
34							
35							
36							
37							
38							
39							
40							
41							
42							
43							
44							
45							
46							
47							
48							
49							
50							
51							
52							
Total			24,999	30,467	10,651	66,117	-

APPROVED BY
T. MADHU
PROJECT MANAGER
31 DEC 2020

Certified by:
Sneha Priya C
Asst. Engineer
VISTA HOMES