

BRGV weekly Draft Report 2021.xlsx
2020

Firm/Company:		Modi Realty Genome Valley		Site:	BRGV		Date:	14.01.2021
Prepared by:		Sridevi					Sign:	
		A	B	C	D	E = A+B+C+D F		
Sl. No.	Week starting date (Fri)	Week ending date (Thu)	Total Dept. charges for week - Rs.	Total Job work charges per week - Rs.	Total Hire charges per week - Rs.	Total rock cutting charges per week - Job work - Rs.	Total of Dept. & Job work charges - Rs.	Total rock cutting charges per week - On account - Rs.
1	24.12.2020	30.12.2020	16,025		37,627	23,241	76,893	-
2	07.01.2021	13.01.2021	12,825		4,000	-	16,825	-
3						-	-	-
4						-	-	-
5						-	-	-
6						-	-	-
7						-	-	-
8						-	-	-
9						-	-	-
10						-	-	-
11						-	-	-
12						-	-	-
13						-	-	-
14						-	-	-
15						-	-	-
16						-	-	-
17						-	-	-
18						-	-	-
19						-	-	-
20						-	-	-
21						-	-	-
22						-	-	-
23						-	-	-
24						-	-	-
25						-	-	-
26						-	-	-
27						-	-	-
28						-	-	-
29						-	-	-
30						-	-	-
31						-	-	-
32						-	-	-
33						-	-	-
34						-	-	-
35						-	-	-
36						-	-	-
37						-	-	-
38						-	-	-
39						-	-	-
40						-	-	-
41						-	-	-
42						-	-	-
43						-	-	-
44						-	-	-
45						-	-	-
46						-	-	-
47						-	-	-
48						-	-	-
49						-	-	-
50						-	-	-
51						-	-	-
52						-	-	-
Total:			28,850	-	41,627	23,241	93,718	-

Madhu
APPROVED BY
15 JAN 2021
T. MADHU
PROJECT MANAGER B.R.G.V.

Certified by:
Sridevi
M. Pushpalatha
Asst. Engineer
B.R.G.V.