

Company: Silver Oak Villas LLP
 Project Name: Silver Oak Villas
 Description: Drawings List
 Prepared By: K. Purushotham
 Date: 18-Jan-2021

* Pending
 ✓ Received
 X Not Done

S.no	Description of drawings	Type-A1- 2Bhk	Type-A1 - 3Bhk	Type-A1- 4Bhk	Type-A2- 2Bhk	Type-A2- 3Bhk	Type-A2- 4Bhk	Office Building	Apts Building	Culb House	Amphi theater	Common Area	Type C1	Type C2	Remarks
1	Structural Drawings(Footing, Col, Slab, Head Room)	<	<	<	<	<	<	<	<	<	<	<	<	<	
2	Working Drawings (Ground & First floor)	<	<	<	<	<	<	<	<	<	<	<	<	<	
3	Electrical Drawings (Slab & Wall Conduiting)	<	<	<	<	<	<	<	<	<	<	<	<	<	
4	Plumbing Drawings	<	<	<	<	<	<	<	<	<	<	<	<	<	
5	Elevation Drawings	<	<	<	<	<	<	<	<	<	<	<	<	<	
6	Kitchen Drawing with Sink Position, Loft & Utility	<	<	<	<	<	<	<	<	<	<	<	<	<	
7	Terrace Railing drawings	<	<	<	<	<	<	<	<	<	<	<	<	<	
8	Rain Water Slope	<	<	<	<	<	<	<	<	<	<	<	<	<	
9	Staircase Working Drawing	<	<	<	<	<	<	<	<	<	<	<	<	<	

APPROVED BY
 18 JAN 2021
 Project Manager
 K. Purushotham (S.O.VLLP)

Company:		Silver Oak Villas LLP	
Project Name:		Silver Oak Villas	
Work Description		Drawings List	
Prepared By:		K.Purshotham	
Date:		18-Jan-2021	
S.no	Description of drawings	Drawing pending list	Remarks
1	Kitchen Drawing with Sink Position, Loft & Utility	Type-A2 3Bhk & Type-A1 3Bhk	Received
2	Elevation Drawings	Type-A2 3Bhk & Type-A1 3Bhk	Received
3	Elevation Drawings	Type-A1-4Bhk & Type-A2 4Bhk	pending
4	Terrace Railing drawings	Type-A1-2Bhk & Type-A2 2Bhk	Received, need correction
5	Club House	RCC & Working Drawings	working dwg is pending
6	Bath room Drawings	Type-A2 3Bhk & Type-A1 3Bhk	Received
7	Bath room Drawings	Type-A1-4Bhk & Type-A2 4Bhk	Received
8	Elevation colour code details	All types	pending
9			
10			

APPROVED BY
 18 JAN 2021
 Project Manager
 K. Purshotham (S.O.V.LLP)