

List of QCs For Construction

From: 01 Nov 2020 To: 21 Jan 2021

Rep No	Company Name	Project Name	Blk.No	Unit/Vl.No	Floor	Stage	Stage Desc	Req Date	Req Insp Date	ATR Req	QC Rep Date	ATR Date	Closed By MD	Closed By MD	QC Doc ATR Doc	Plan1 Doc Plan2 Doc	Remarks
36474	Kadakia & Modi Housing	Bloomdale I	I	villa	22	column-3 & slab-3 type-c	column-3 & slab-3 type-c	24 Nov 2020	25 Nov 2020	No	24 Nov 2020	25 Nov 2020		Yes			Wrong Entry
36475	Kadakia & Modi Housing	Bloomdale I	I	villa	23	column-3 & slab-3 type-c	column-3 & slab-3 type-c	24 Nov 2020	25 Nov 2020	No	24 Nov 2020	25 Nov 2020		Yes			Wrong Entry
36476	Kadakia & Modi Housing	Bloomdale I	I	villa	22	column-3 Type C	column-3	25 Nov 2020	25 Nov 2020	No	25 Nov 2020	04 Dec 2020		Yes	qc_doc_5fbf58ac67097.pdf	plan1_doc_5fbf58ac68403.jpg plan2_doc_5fbf58ac68179.jpg	Closed By MD
36477	Kadakia & Modi Housing	Bloomdale I	I	villa	22	slab-3 type c	slab-3	25 Nov 2020	25 Nov 2020	No	25 Nov 2020			No	qc_doc_5fbf4109e1a7a.pdf		-
36478	Kadakia & Modi Housing	Bloomdale I	I	villa	23	column-3 Type C	column-3	25 Nov 2020	25 Nov 2020	No	25 Nov 2020	04 Dec 2020		Yes	qc_doc_5fbf56d880298.pdf	plan1_doc_5fbf56d88137b.jpg plan2_doc_5fbf56d881da9.jpg	Closed By MD
36479	Kadakia & Modi Housing	Bloomdale I	I	villa	23	slab-3 type c	slab-3	25 Nov 2020	25 Nov 2020	No	25 Nov 2020			No	qc_doc_5fbf423e30148.pdf		-

*** The End ***

Signature of Rahul G.
KADAKIA & MODI HOUSING