		I			
Prepared by:		T Bhasker			
Report Date		26-12-2020			
Site		MRGV			
Requisition	Requisition	Requisition Material Descscription	Purchase Officer - Remarks	Material	If material is not delivered -
No				delivered?	is delay justified?
94753	9.12.20 SD Card		On line Purchase		7 3
94751	13.11.20 Interlocking Blocks		As per project manager request		