

LIST OF APPROVED PLANS AT SITE			
SL NO	BLOCK NO	TITLE	Approved Date
1		Plan For Cricket Ground	09-Sep-19
2	2727	Column & Footing Section Details	16-09-2019
3	2727	Centerline Details	16-09-2019
4		Plan For Marking	21-Sep-19
5	2727	North & East Setbacks Of The Building	21-Sep-19
6		Site Levels Marking Plan	25-Sep-19
7	5600	Electrical Plan	28-Sep-19
8		30M Tower Position	09-Oct-19
9		Site Levels Marking Plan	12-Oct-19
10	5600	Site Office at 5600	18-Oct-19
11		Plan For Cricket Ground	18-Oct-19
12		Land Scaped Wall Outside Security Kiosk	21-Oct-19
29	5600	Furniture Details For 5600 Site Office	15-Nov-19
13		Guard Room Material Entry Gate Structural Details	18-Nov-19
14		Guard Room Material Entry Gate Structural Details	18-Nov-19
15	2727-4	Column & Footing Details	27-Nov-19
16	2727-1	Column & Footing Details	23-Nov-19
17	2727-4	Column & Footing Details	23-Nov-19
18	2727-3	Column & Footing Dowels Layout	23-Nov-19
19	2727	Genral Drawings -3	23-Nov-19
20	2727	Genral Drawings -3	23-Nov-19
21	2727-2	Footing Details	23-Nov-19
22	2727	Guard Room Material Entry Structural Details	29-Nov-19
23	2727	Genral Drawings -3	27-Nov-19
24	2727-2	Footing Details	27-Nov-19
25	2727	Guard Room Material Entry Gate Structural Details	29-Nov-19
26	2727-1	Column & Footing Details	27-Nov-19
27	2727-5	Footing Details	27-Nov-19
28	2727	Previous VS New Revised Columns Typical Floor Plan	20-Nov-19
30	5600	Furniture Details For 5600 Site Office	25-Nov-19
31	4545	Centerline Drawing	24-Dec-19
32	4545-1	Column & Footing Details	24-Dec-19
33	4545-2	Column & Footing Details	24-Dec-19
34	4545-2	Column & Footing Details	23-Dec-19
35	4545-3	Footing Details	23-Dec-19
36	4545-4	Footing Details	23-Dec-19
37	4545	Genral Drawings -2	24-Dec-19
38	4545	Genral Drawings -3	24-Dec-19
39	4545-4	Footing Details	24-Dec-19
40	4545-5	Column & Footing Dowels Layout	27-Dec-19
41	5600	Site Office at 5600 Building electrical points	20-Dec-19
42	5600	Site Office at 5600 Building -False Ceiling Type	13-Dec-19
43	5600	Site Office at 5600 Building -A/C,Fan,Light points	13-Dec-19
44	2727-2	Footing Details	23-Dec-19
45	4545	Centerline Drawing	04-Dec-19
46	4545-1	Column & Footing Details	23-Dec-19
47	4545	Genral Drawings -3	24-Dec-19
48	4545-2	Column & Footing Details	24-Dec-19
49	4545	Centerline Drawing	24-Dec-19
50	4545-4	Footing Details	24-Dec-19
51	4545-1	Column & Footing Details	24-Dec-19
52	4545-3	Footing Details	24-Dec-19
53	4545-3	Footing Details	24-Dec-19
54		Lower Basement	18-Dec-19
55		Lower Basement	18-Dec-19
56		Upper Basement	18-Dec-19
57		Upper Basement	18-Dec-19
58		BOQ of Hoarding Structure	30-Dec-19
59		STRL Details Of Hoarding	30-Dec-19
60	Atrium	Lower Basement Plan	04-Jan-20

61	Atrium	Upper Basement Plan	04-Jan-20
62		Upper Basement	02-Jan-20
63		Lower Basement	02-Jan-20
64	Building-4500 Amplifier	Upper Basement Plan	04-Jan-20
65	Building-4500 Amplifier	Lower Basement Plan	04-Jan-20
66	Gatehouse	Plinth Beam and Column Details	05-Jan-19
67	Gatehouse	Gatehouse-Slab and Beam Details	05-Jan-19
68	2727-4	Column & Footing Details	09-Jan-20
69	2727-1	Basement Plinth Beam Details	08-Jan-20
70	2727-1	Plinth Beam With Basement Slab Details	07-Jan-20
71	2727	Beam Details at Plinth Level	07-Jan-20
72	2727-1	Basement Plinth Beam Details	07-Jan-20
73		Gatehouse & Front Boundary Wall Detail	22-01-2019
74	4545	Lower Basement Plan	04-Jan-20
75	4545	Retaining wall details Only for Basement	09-Jan-20
76	4545	Centerline Drawing	09-Jan-20
77	4545-2	Column & Footing Details	04-Jan-20
78	4545	Upper Basement Plan	04-Jan-20
79	2727	Retaining wall with 16" Thick Block type	02-Jan-20
80	2727	Beam Details at Plinth Level	08-Jan-20
81	2727	Upper Basement Plan	04-Jan-20
82	5600	Floor Plans ,Sections,Elevations	27-Feb-19
83	5600	Centerline -Sitte, Ground,Terrace	27-Feb-19
84	5600	Plinth Beam & Terrace level Details	27-Feb-19
85	5600	Site Office	28-Feb-20
86	5600	Above Terrace Shuttering Layout,Terrace and Above Terrace Slab Details	27-Feb-19
87	2727	Beam Details at Plinth Level	19-Feb-20
88	2727	Ground Floor Slab Details Bottom Reinforcement Layout	07-Feb-20
89	5600E	Floor Plans	05-Feb-20
90	Electrical Buliding	Column & Footing Layout	28-Feb-20
91	Electrical Buliding	Plinth Beam Details and Footing Section	28-Feb-20
92	Electrical Buliding	Ground,First and Second Floor Plan	10-Feb-20
93	Electrical Buliding	Sections	10-Feb-20
94	Electrical Buliding	Elevations	10-Feb-20
95	Electrical Buliding	Elevations	10-Feb-20
96	Electrical Buliding	Elevations	10-Feb-20
97	Electrical Buliding	Terrace Floor Plan	10-Feb-20
98	4545-2	Column & Footing Details	01-Feb-20
99	4545	Revised Column Details	01-Feb-20
100	4700(chemical support)	Column & Footing Layout	28-Feb-20
101	4700(chemical support)	Footing Details	28-Feb-20
102	5600C(chemical support)	Floor Plans	05-Feb-20
103	Chemical Support(Building 47)	Plinth Beam Details	28-Feb-20
104	Chemical Store	Section-S3	07-Feb-20
105	Chemical Store	Section	07-Feb-20
106	Chemical Store	Elevations	07-Feb-20
107	Chemical Store	Terrace Floor Plan	07-Feb-20
108	Chemical Store	Ground,First and Second Floor Plan	07-Feb-20
109	Chemical Store	Elevations	07-Feb-20
110	2727	Ground Floor Beam Layout	07-Feb-20
111	2727	Drop and Strip Layout	07-Feb-20
112	2727-1	Revised Column Details	07-Feb-20
113	2727	Ground Floor Beam Details	07-Feb-20
114	2727	Ground Floor Slab Details Top Reinforcement Layout	07-Feb-20
115	2727	Top Reinforcement Dimensions	07-Feb-20
116	2727	Bottom Reinforcement Dimensions	07-Feb-20
117	GVDC	GVDC Site Plan	02-Feb-19
118	2727-1	Revised Column Details	07-Feb-20
119		Ground Floor Plan-Level Drawing	20-Mar-20
120	2727	Ground Floor Beam Layout	20-Mar-20
121	2727	Drop and Strip Layout	20-Mar-20
122	2727	Staircase Detail-1	09-Mar-20
123	2727	Staircase Detail-1	09-Mar-20

124	Gatehouse	Left Half OF compound Wall, Footings and Column details	18-Mar-19
125		Gatehouse & Front Wall Detail	18-Mar-19
126		Entrance Gate Detail	18-Mar-19
127		Left Half OF compound Wall, Footings and Plinth Beam details	18-Mar-19
128		Guard Room Roof Details	18-Mar-19
129	Chemical Support	Ground Floor Slab Details	04-Mar-20
130	Chemical Support	Ground Floor Slab Details	04-Mar-20
131	Chemical Store	Centerline Drawing	02-Mar-20
132		Retaining wall details	07-Mar-20
133	4545	Retaining wall Coulmn Details	07-Mar-20
134		South-East Guard Room Elevation Details	20-Mar-20
135	4545	Plinth Beam With Basement Slab Details	07-Mar-20
136	4545-2	Revised Column and Footing Details	18-Mar-20
137	Electrical Buliding	Centerline Drawing	02-Mar-20
138	Electrical Buliding	Ground Floor Slab Details	04-Mar-20
139	Electrical Buliding	Ground Floor Slab Details	04-Mar-20
140	5600	Site Office at 5600 Building-Side Table &Storage Details	11-Mar-20
141	4545	Retaining wall column details	07-Mar-20
142	5600	Foundation Details	20-Apr-19
143		Entrance Gate Eletrical Detail	17-Apr-19
144		Entrance Compound Wall Detail	26-Apr-19
145		Guard Room-Entry Plaza & Material Entry	26-Apr-19
146		Gatehouse & Front Boundary Wall Detail	26-Apr-19
147	2727-1	Revised Column Details	22-May-20
148	2727-1	Revised Column Details	22-May-20
149		Block Marking	27-05-2020
150	2727-1	Staircase Detail-1	05-May-20
151	2727	Staircase Detail-1	05-May-20
152	2727	Staircase Detail-2	05-May-20
153	2727	Staircase Detail-3	05-May-20
154	2727	Staircase Details-02	05-May-20
155	2727	Ground Floor Beam Layout	12-Jun-20
156	2727	Drop and Strip Layout	12-Jun-20
157		Material Entrance Guard Room Structural Details	21-Jun-19
158	2727	Ground Floor Slab Details Top Reinforcement Layout	12-Jun-20
159	2727	Top Reinforcement Dimensions	12-Jun-20
160	2727	Ground Floor Slab Details Section Details -2	12-Jun-20
161	2727	Ground Floor Slab Details Section Details -1	12-Jun-20
162	2727	Ground Floor Slab Details Bottom Reinforcement Layout	12-Jun-20
163	2727	Drop and Strip Layout	12-Jun-20

