


Company	Aedis Developers LLP						Approved by	T Madhu
Project	Morning Glory Apartments						Date	04.02.2021
Prepared By	Pushpalatha							
Last updated on	04.02.2021							
Block No	Flat No - 1 to 6							
S.No	Flat No	Footings	Plinth Beam	Slab Casting date	Stage - I BW & internal plastering completion date	Stage II Completion date (Flooring, Bathroom Tiles, 1st Coat Painting)	Stage III completion date	Remarks
1	1	03.12.2019	29.12.2019	25.01.2020				
2	2	03.12.2019	29.12.2019	25.01.2020				
3	3	01.09.2019	24.10.2019	19.12.2019				
4	4	01.09.2019	24.10.2019	19.12.2019				
5	5	03.12.2019	29.12.2019	25.01.2020				
6	6	03.12.2019	29.12.2019	25.01.2020				
7	101			25.01.2020				
8	102			26.02.2020	10.11.2020			
9	103			26.02.2020	10.11.2020			
10	104			17.01.2020	15.05.2020			
11	105			17.01.2020	15.05.2020			
12	106			26.02.2020	10.11.2020			
13	201			26.02.2020	10.11.2020			
14	202			07.07.2020	11.11.2020			
15	203			07.07.2020	11.11.2020			
16	204			19.02.2020	11.11.2020			
17	205			19.02.2020	11.11.2020			
18	206			07.07.2020	29.12.2020			
19	301			07.07.2020	29.12.2020			
20	302			11.09.2020				
21	303			11.09.2020				
22	304			07.07.2020				
23	305			07.07.2020				
24	306			11.09.2020				
25	401			11.09.2020				
26	402			24.10.2020				
27	403			24.10.2020				
28	404			30.09.2020				
29	405			30.09.2020				
30	406			24.10.2020				
31	501			24.10.2020				
32	502			13.01.2021				
33	503			20.12.2020				
34	504			20.12.2020				
35	505			20.12.2020				
36	506			20.12.2020				
				13.01.2021				

Certified by:



M. Pushpalatha
Asst. Engineer
MORNING GLORY APARTMENTS



APPROVED BY

04 FEB 2021

T. MADHU M&A
PROJECT MANAGER