



Company		Aedis Developers LLP					Approved by	T.Madhu
Project		Morning Glorry Apartments					Date	25.02.2021
Prepared By		Pushpalatha.						
Last updated on		25.02.2021						
Block No		Flat No - 1 to 6						
						Stage II Completion date (Flooring, Bathroom Tiles, 1st Coat Painting)		
S.No	Flat No	Footings	Plinth Beam	Slab Casting date	Stage - I BW & internal plastering completion date		Stage III completion date	Remarks
1	1	03.12.2019	29.12.2019	25.01.2020				
2	2	03.12.2019	29.12.2019	25.01.2020				
3	3	01.09.2019	24.10.2019	19.12.2019				
4	4	01.09.2019	24.10.2019	19.12.2019				
5	5	03.12.2019	29.12.2019	25.01.2020				
6	6	03.12.2019	29.12.2019	25.01.2020				
7	101			26.02.2020	10.11.2020			
8	102			26.02.2020	10.11.2020			
9	103			17.01.2020	15.05.2020			
10	104			17.01.2020	15.05.2020			
11	105			26.02.2020	10.11.2020			
12	106			26.02.2020	10.11.2020			
13	201			07.07.2020	11.11.2020			
14	202			07.07.2020	11.11.2020			
15	203			19.02.2020	11.11.2020			
16	204			19.02.2020	11.11.2020			
17	205			07.07.2020	03.02.2021			
18	206			07.07.2020	03.02.2021			
19	301			11.09.2020				
20	302			11.09.2020				
21	303			07.07.2020				
22	304			07.07.2020				
23	305			11.09.2020				
24	306			11.09.2020				
25	401			24.10.2020				
26	402			24.10.2020				
27	403			30.09.2020				
28	404			30.09.2020				
29	405			24.10.2020				
30	406			24.10.2020				
31	501			13.01.2021				
32	502			20.12.2020				
33	503			20.12.2020				
34	504			20.12.2020				
35	505			20.12.2020				
36	506			13.01.2021				



25 FEB 2021