

List Of Requisitions Site Wise – Modi Realty (Miryalguda) LLP

From : 01-02-2021 To : 01-03-2021

Page 1 Of 2

Req No	Req ID	Req Date	Item	PoNo	PoDate	DNo	DCDate	Remarks	W	Lead	Days	Delay
165282	63493	01-02-21	plastic gampas	74282	01-02-21	13437	05-02-21	Requisition sent to MD's approval	NC	0	4	4
165283	63494	01-02-21	wall cutting blades	74290	01-02-21	2020-21/4	10-02-21	Requisition sent to MD's approval	NC	0	9	9
165284	63562	02-02-21	8mm glass with logo					Promotions to follow up.	C	0		
165285	63617	03-02-21	tandur stone	74435	09-02-21			PO to be issue	NC	0		
165285	63617	03-02-21	tandur stone	75111	23-02-21			PO to be issue	NC	0		
165286	63683	06-02-21	steel gery granite	74625	09-02-21	457	10-02-21	PO to be issue	NC	0	4	4
165287	63682	06-02-21	pump starter	74592	09-02-21	C2859	09-02-21	PO to be issue	NC	0	3	3
165288	63681	06-02-21	ink bottle black	74507	06-02-21	1370	19-02-21	PO to be issue	NC	0	13	13
165289	63680	06-02-21	main panel doors	74535	06-02-21	13568	12-02-21	PO to be issue	NC	0	6	6
165290	63679	06-02-21	cement bags	74595	09-02-21			PO to be issue	NC	0		
165292	63796	09-02-21	small gate	74629	09-02-21	13562	12-02-21	Requisition sent to MD's approval	NC	0	3	3
165293	63795	09-02-21	railing	74630	09-02-21			Requisition sent to MD's approval	NC	0		
165294	63794	09-02-21	kitchen sink	74623	09-02-21	13567	12-02-21	Requisition sent to MD's approval	NC	0	3	3
165295	63793	09-02-21	PVC pipe	74626	09-02-21	PS/20-21/	17-02-21	Requisition sent to MD's approval	NC	0	8	8
165297	63943	13-02-21	cu-multistand wire	74800	13-02-21			Cancelled by MD	C	0		
165297	63943	13-02-21	cu-multistand wire	74801	13-02-21			Cancelled by MD	C	0		
165298	63942	13-02-21	small gate	74837	15-02-21			PO to be issue	NC	0		
165299	63941	13-02-21	tile grout silk	74802	13-02-21	13703	20-02-21	Requisition sent to MD's approval	NC	0	7	7
165300	63940	13-02-21	40 amps isolator	74809	13-02-21	13701,13	19-02-21	Requisition sent to MD's approval	NC	0	6	6
165301	63939	13-02-21	PVC pipe	74808	13-02-21	13750	19-02-21	Requisition sent to MD's approval	NC	0	6	6
165302	63951	15-02-21	clay tiles for wall cladding	74832	17-02-21			estimate to be prepare	NC	0		
165303	63950	15-02-21	design false ceiling	74839	22-02-21			PO to be issue	NC	0		
165304	63963	15-02-21	cu-multistand wire					cancelled by MD	C	0		
165305	64028	17-02-21	silk route	74896	17-02-21			Requisition sent to MD's approval	NC	0		
165306	64029	17-02-21	rcc square cover	74895	17-02-21			Cancelled by MD	C	0		
165307	64128	20-02-21	RCC square cover	75001	20-02-21	923	27-02-21	Requisition sent to MD's approval	NC	0	7	7
165308	64204	22-02-21	cu-multistand wire	74835	22-02-21	1567	26-02-21	Requisition sent to MD's approval	NC	0	4	4
165308	64204	22-02-21	cu-multistand wire	75177	24-02-21	13844	27-02-21	Requisition sent to MD's approval	NC	0	5	5
165310	64238	23-02-21	Main panel door	75162	24-02-21			Requisition sent to MD's approval	NC	0		
165311	64291	24-02-21	cpvc pipe	75252	26-02-21	13851	27-02-21	Requisition sent to MD's approval	NC	0	3	3
165311	64291	24-02-21	cpvc pipe	75252	26-02-21	13849	27-02-21	Requisition sent to MD's approval	NC	0	3	3

List Of Requisitions Site Wise – Modi Realty (Miryalguda) LLP

From : 01-02-2021 To : 01-03-2021

Page 2 Of 2

Req No	Req ID	Req Date	Item	PoNo	PoDate	DNo	DCDate	Remarks	W	Lead	Days	Delay
165311	64291	24-02-21	cpvc pipe	75252	26-02-21	13850	27-02-21	Requisition sent to MD's approval	NC	0	3	3
165312	64289	24-02-21	pvc pipe	75256	26-02-21	13854	27-02-21	Requisition sent to MD's approval	NC	0	3	3
165312	64289	24-02-21	pvc pipe	75256	26-02-21	13852	28-02-21	Requisition sent to MD's approval	NC	0	4	4
165312	64289	24-02-21	pvc pipe	75256	26-02-21	13853	27-02-21	Requisition sent to MD's approval	NC	0	3	3
165312	64289	24-02-21	pvc pipe	75258	26-02-21			Requisition sent to MD's approval	NC	0		
165313	64294	24-02-21	eco drain pipe	75295	01-03-21			PO to be issue	NC	0		
165313	64294	24-02-21	eco drain pipe	75296	01-03-21			PO to be issue	NC	0		
165314	64295	24-02-21	visting cards					Requisition sent to MD's approval	C	0		
165315	64293	24-02-21	wall mixer	75192	25-02-21	13848	27-02-21	Requisition sent to MD's approval	NC	0	3	3
165315	64293	24-02-21	wall mixer	75193	25-02-21	13846	27-02-21	Requisition sent to MD's approval	NC	0	3	3
165316	64292	24-02-21	ewc set	75191	25-02-21	13847	27-02-21	Requisition sent to MD's approval	NC	0	3	3
166396	63718	06-02-21	Digital Marketing	74510	06-02-21			Requisition sent to MD's approval	NC	0		
166400	63703	06-02-21	Display Ad	74491	06-02-21	378	16-02-21	Requisition sent to MD's approval	NC	0	10	10
166400	63703	06-02-21	Display Ad	74938	06-02-21	396	25-02-21	Requisition sent to MD's approval	NC	0	19	19
166413	64074	19-02-21	Display Ad					Requisition sent to MD's approval	C	0		
166432	64391	01-03-21	Facebook camapaign	75307	01-03-21			Requisition sent to MD's approval	NC	0		
182660	64316	24-02-21	12 toner refilling	75219	25-02-21			Requisition sent to MD's approval	NC	0		