


Firm/Company:		NILGIRI ESTATE		Site:	NILGIRI ESTATES		Date:	4/Mar/21
Prepared by:		Sadhana					Sign:	
		A	B	C	D	E = A+B+C+D		F
Sl. No.	Week starting date (Fri)	Week ending date (Thu)	Total Dept. charges for week - Rs.	Total Job work charges per week - Rs.	Total Hire charges per week - Rs.	Total rock cutting charges per week - Job work - Rs.	Total of Dept. & Job work charges - Rs.	Total rock cutting charges per week - On account - Rs.
1	31/Dec/20	6/Jan/21	32,825	47,040	14,000	-	93,865	
2	7/Jan/21	12/Jan/21	30,394	33,220	1,800		65,414	
3	13/Jan/21	20/Jan/21	35,575	55,775	7,200		98,550	
4	21/Jan/21	27/Jan/21	39,775	51,751	5,000		96,526	
5	28/Jan/21	3/Feb/21	35,425	58,106	24,400		117,931	
6	04/Feb/21	10/Feb/21	37,488	59,250	14,900		111,638	
7	11/Feb/21	17/Feb/21	42,163	54,135	5,700		101,998	
8	18/Feb/21	24/Feb/21	39,400	56,250	8,200		103,850	
9	25/Feb/21	03/Mar/21	39,600	58,502	24,900		123,002	
10							-	
11							-	
12							-	
13							-	
14							-	
15							-	
16							-	
17							-	
18							-	
19							-	
20							-	
21							-	
22							-	
23							-	
24							-	
25							-	
26							-	
27							-	
28							-	
29							-	
30							-	
31							-	
32							-	
33							-	
34							-	
35							-	
36							-	
37							-	
38							-	
39							-	
40							-	
41							-	
42							-	
43							-	
44							-	
45							-	
46							-	
47							-	
48							-	
49							-	
50							-	
51							-	
52							-	
Total:			332,645	474,029	106,100	-	912,774	-

Certified by:



Project Manager
Nilgiri Estates