Prepared by:		T.Bhasker		
Date:		13.3.21		
Site:		MRGV		Date
Requisition No	Requisition Date	Material Descscription	Purchase Manager - Remarks	delivered?
94773	5.3.21	Submersible pump	Saturday delivery	
94774	5.3.21	GI long Bend	Pick it from Supplier	
94776	8.3.21	Interlocking blocks	As per proect Manager request	

is not	