


Firm/Company:		NILGIRI ESTATE		Site:		NILGIRI ESTATES		Date:	18/Mar/21
Prepared by:		Sadhana						Sign:	
		A		B		C		D	E = A+B+C+D F
Sl. No.	Week starting date (Fri)	Week ending date (Thu)	Total Dept. charges for week - Rs.	Total Job work charges per week - Rs.	Total Hire charges per week - Rs.	Total rock cutting charges per week - Job work - Rs.	Total of Dept. & Job work charges - Rs.	Total rock cutting charges per week - On account - Rs.	
1	31/Dec/20	6/Jan/21	32,825	47,040	14,000	-	93,865		
2	7/Jan/21	12/Jan/21	30,394	33,220	1,800		65,414		
3	13/Jan/21	20/Jan/21	35,575	55,775	7,200		98,550		
4	21/Jan/21	27/Jan/21	39,775	51,751	5,000		96,526		
5	28/Jan/21	3/Feb/21	35,425	58,106	24,400		117,931		
6	04/Feb/21	10/Feb/21	37,488	59,250	14,900		111,638		
7	11/Feb/21	17/Feb/21	42,163	54,135	5,700		101,998		
8	18/Feb/21	24/Feb/21	39,400	56,250	8,200		103,850		
9	25/Feb/21	03/Mar/21	39,600	58,502	24,900		123,002		
10	04/Mar/21	10/Mar/21	39,150	57,454	3,900		100,504		
11	11/Mar/21	17/Mar/21	40,075	42,456	5,000		87,531		
12							-		
13							-		
14							-		
15							-		
16							-		
17							-		
18							-		
19							-		
20							-		
21							-		
22							-		
23							-		
24							-		
25							-		
26							-		
27							-		
28							-		
29							-		
30							-		
31							-		
32							-		
33							-		
34							-		
35							-		
36							-		
37							-		
38							-		
39							-		
40							-		
41							-		
42							-		
43							-		
44							-		
45							-		
46							-		
47							-		
48							-		
49							-		
50							-		
51							-		
52							-		
Total:			411,870	573,939	115,000	-	1,100,809	-	

Certified by:



Project Manager
Nilgiri Estates