


Weekly report - Dept, JW, Hire

Firm/Company:		Kadakia & Modi Housing		Site:	Bloomdale		Date:	18-Mar-21
Prepared by:		G.Rahul					Sign:	
		A	B	C	D	E = A+B+C+D F		
Sl. No.	Week starting date (Fri)	Week ending date (Thu)	Total Dept. charges for week - Rs.	Total Job work charges per week - Rs.	Total Hire charges per week - Rs.	Total rock cutting charges per week - Job work - Rs.	Total of Dept. & Job work charges - Rs.	Total rock cutting charges per week - On account - Rs.
1	3-Jan-19	1-Jan-20	889,299	-	103,245	-	992,544	
2	2-Jan-20	30-Dec-20	913,123	-	104,650	-	1,017,773	-
3	31-Dec-20	6-Jan-21	20,952	-	-	-	20,952	-
4	7-Jan-21	13-Jan-21	27,000	-	-	-	27,000	-
5	14-Jan-21	20-Jan-21	20,000	-	-	-	20,000	-
6	21-Jan-21	27-Jan-21	21,950	-	-	-	21,950	-
7	28-Jan-21	3-Feb-21	20,600	1,800	5,040		27,440	-
8	4-Feb-21	10-Feb-21	12,800				12,800	
9	11-Feb-21	17-Feb-21	14,750				14,750	-
10	18-Feb-21	24-Feb-21	17,750				17,750	-
11	25-Feb-21	3-Mar-21	17,425		7,000		24,425	
12	4-Mar-21	10-Mar-21	26,000				26,000	-
13	11-Mar-21	17-Mar-21	34,500		8,200		42,700	-
14							-	-
15							-	-
16							-	-
17							-	-
18							-	-
19							-	-
20							-	-
21							-	-
22							-	-
23							-	-
24							-	-
25							-	-
26							-	-
27							-	-
28							-	-
29							-	-
30							-	-
31							-	-
32							-	-
33							-	-
34							-	-
35							-	-
36							-	-
37							-	-
38							-	-
39							-	-
40							-	-
41							-	-
42							-	-
43							-	-
44							-	-
45							-	-
46							-	-
47							-	-
48							-	-
49							-	-
50							-	-
51							-	-
52							-	-
Total:			2,036,149	1,800	228,135	-	2,266,084	-

Certified by:

Project Manager/Engg.
KADAKIA & MODI HOUSING