Prepared by:		T.Bhasker		
Date:		20.3.21		
Site:		MRGV		Date
Requisition No	Requisition Date	Material Descscription	Purchase Manager - Remarks	delivered?
94774	5.3.21	GI long bend	pick it rom Praful Sanitary	
94776	6.3.21	interlocking blocks	As per project manager request	
94779	11.3.21	Blue sheet	Pick it rom SSLLP	
94780	16.3.20	Anchor set	Partly issued from SSLLP balance shortly	
				

is not					
·					
·					