				1
Prepared by:		T.Bhasker		1
Date:		27.3.21		
Site:		MRGV		Date
Requisition No	Requisition Date	Material Descscription	Purchase Manager - Remarks	delivered
•	20.3.21	Nerium Plant	Delevered	
94783	23.3.21	White cement	Ready at supplier pick it	
94784	23.3.21	Hollow blocks/Soild	As per Project manager request	

is not	