

Addition & Alteration Approval Form

Project	SRENE FARM	Flat Villa No.	05	
Customer Name	SHYAM VYAS	Request letter date	21-09-18	
A&A Signed	Yes/ No YES	A&A date	31-01-19	
		STAGE OF WORK	RCC (FOOTINGS WORK IN PROGRESS)	

Sr. No	Description of A&A requested by customer	Additions & alterations permitted as per guidelines	Approved by site engg.	MDs approval required.	At extra cost	Modified Plans from HO required
1.	AT OPEN TO SKY AREA SOUTH SIDE KITCHEN CROSS WALL TO BE STRAIGHT AND PROVIDE WINDOW ✓ <i>Extra cost</i>	YES	YES	YES	NO YES	YES ✓
2.	AT OPEN TO SKY AREA NORTH SIDE ROUND SITTER TO BE REMOVE AND PORVIDE MS PORTICO WITH ROOF TILES X	YES	YES	YES	YES	YES
3.	SINK TO BE SHIFTED ON SOUTH WALL X	YES	YES	YES	NO	
4.	PROVISION OF SOLAR IN SLAB X	YES	YES	YES	YES	YES
5.	MAKE BATHROOM AS STORE ROOM AND STORE ROOM AS BATHROOM <i>on</i>	YES	YES	YES	NO NO	YES
6.					YES	

Remarks by MD:

✓ on
X not approved

W/P