Prepared by:		T.Bhasker			
Date:		17.4.21			
Site:		GVDC		Date	
	Requisitio			Material	If material
Requisition No		Material Descscription	Purchase Manager - Remarks	delivered?	
	19.3.21	Air Cooler	MD sir to finalise (Standardise)		
12190	10.3.21	PCC Cement	AS per Proect Manager Advice		
13160	9.4.21	Safety Jackets	Delivered		
15202	9.4.21	Safety Jackets	Delivered		
			<u> </u>		

l <b>1</b>	<u> </u>		