

Company		Aedis Developers LLP				Approved by	T.Madhu
Project		Morning Glorry Apartments				Date	25.04.2021
Prepared By		Pushpalatha.					
Last updated on		25.04.2021					
Block No		Flat No - 1 to 6					
					Stage - I BW & internal plastering completion date	Stage II Completion date (Flooring, Bathroom Tiles, 1st Coat Painting)	Stage III completion date
S.No	Flat No	Footings	Plinth Beam	Slab Casting date			Remarks
1	1	03.12.2019	29.12.2019	25.01.2020			
2	2	03.12.2019	29.12.2019	25.01.2020			
3	3	01.09.2019	24.10.2019	19.12.2019			
4	4	01.09.2019	24.10.2019	19.12.2019			
5	5	03.12.2019	29.12.2019	25.01.2020			
6	6	03.12.2019	29.12.2019	25.01.2020			
7	101			26.02.2020	10.11.2020		
8	102			26.02.2020	10.11.2020		
9	103			17.01.2020	15.05.2020		
10	104			17.01.2020	15.05.2020		
11	105			26.02.2020	10.11.2020		
12	106			26.02.2020	10.11.2020		
13	201			07.07.2020	11.11.2020		
14	202			07.07.2020	11.11.2020		
15	203			19.02.2020	11.11.2020		
16	204			19.02.2020	11.11.2020		
17	205			07.07.2020	03.02.2021		
18	206			07.07.2020	03.02.2021		
19	301			11.09.2020	15.04.2021		
20	302			11.09.2020			
21	303			07.07.2020	15.04.2021		
22	304			07.07.2020	15.04.2021		
23	305			11.09.2020			
24	306			11.09.2020	15.04.2021		
25	401			24.10.2020			
26	402			24.10.2020			
27	403			30.09.2020			
28	404			30.09.2020			
29	405			24.10.2020			
30	406			24.10.2020			
31	501			13.01.2021			
32	502			20.12.2020			
33	503			20.12.2020			
34	504			20.12.2020			
35	505			20.12.2020			
36	506			13.01.2021			

nd. Kalnay

