Prepared by:		T.Bhasker			
Date:		24.4.21			
Site:		GVDC		Date	
	Requisitio			Material	If material
Requisition No	n Date	Material Descscription	Purchase Manager - Remarks	delivered?	is not
13191	19.3.21	Air Cooler	PO to issue		
13209	15.4.21	Sanitizer	Not to be ordered by MD instructions		

infrared thermometer Online purchased po to issue

	1	Inna n	I.a. a	1	
	10.3.21	PCC Cement	AS per Proect Manager Advice		
	9.4.21	Safety Jackets	Delivered		
	14.4.21	Pendrive and SD Cards	Delay from amozon		
13208	15.4.21	Laptop bag	Delay from amozon		