

Prepared by:	T.Bhasker				
Date:		30.4.21			
Site:		MGA		Date	
Requisition No	Requisition Date	Material Description	Purchase Manager - Remarks	delivered ?	is not delivered -
100327	26.3.21	Bathroom tiles	Ready at MPPL take it		
100328	26.3.21	Flooring tiles	Ready at MPPL take it		
100342	22.4.21	Cement blocks	As per project manager request		
100344	27.4.21	Tiles	Po.no.76851		

