	1	ı	T	1	
Prepared by:		T.Bhasker			
Date:		15.5.21			
Site:		GVDC		Date	
	Requisitio			Material	If materia
Requisition No	n Date	Material Descscription	Purchase Manager - Remarks	delivered?	is not
13209	15.4.21	Sanitizer	Not to be ordered by MD instructions		
		infrared thermometer	Online purchased po to issue		
13180	10.3.21	PCC Cement	AS per Proect Manager Advice		

13180 10.3.21 PCC Cement AS per Proect Manager Advice

13214 20.4.21 Ms plat patti and cutting blade

13222 7.5.21 Ball Valve Delevered

13223 10.5.21 Solid blocks As per Proect Manager Advice

13224 10.5.21 Pulse oximeter on line purchase